

Tonbridge & Malling Joint Transportation Board – 30 November 2009

KHS Ref	Location	Description of Works	Current Progress	Anticipated Actions for next 3 months (Prior to next JTB)	Original Allocation 2009 - 10	Forecast Out-turn 2009-10	Kent Highway Services Contact 08458 247800
08-ITS-TM-01	A20 London Rd (Coldharbour) Aylesford	Road widening between Hermitage Lane and the Coldharbour roundabout.	Remaining works (to streetlights) completed October 2009	None – this project will no longer be reported to this Board	£5k	£5k	Andrew Burton
09-ITS-TM-01	Tonbridge Station	Improvements to taxi/bus stop/pick-up arrangements	Physical changes completed September 2009	A shelter for people waiting for taxis will be installed in Waterloo Rd early in 2010	£40K	£37K	Darren Hickman
09-ITS-TM-02	Kings Hill to Aylesford	Bus priority measures (design only in 2009-10)	Concept design has commenced	Design work will continue	£50K	£50K	Andy Corcoran
09-ITS-TM-05	Various, Boro' wide	New pram ramps	Works ordered	Work on site scheduled for January 2010	£13K	£12K	Michael Wijayanayagam
09-ITS-TM-07	Station Road, Aylesford (nr Hall Road)	puffin crossing	Engineering works completed November 2009	Traffic signals to be installed in December	£49K	£50K	Julian Cook
09-S106-TM-01	Station Road, Aylesford (nr Medway Court)	puffin crossing (funded by developer of Medway Court)	Works completed 2 November 2009	None – this project will no longer be reported to this Board	£48K	£48K	Geoff Frost
09-S106-TM-02	Brook Street, Tonbridge	Improvements to pedestrian environment (works funded by redevelopment of West Kent College)	Works on site	Most work on the public highway are now complete but some minor alterations yet to be completed	Not disclosed		Geoff Frost