

Joint Transportation Board – 28 November 2011

Footway and Carriageway Schemes

Note that this is an estimated date that Kent County Council plan for the works to commence however if emergency situations occur then dates are likely to change.

Road Name	Area	Road Section Affected	Start Date	End Date	Duration	Times	Note	Diversions / Notes
Vigo Hill,	Trottiscliffe	Whole Length	04/05/2011	12/05/2011	2 Individual Days	09:00-17:00	Road Closure	Complete
A228 Malling Road,	Kings Hill	The Street, Mereworth to Gibson Drive, West Malling	16/05/2011	19/05/2011	4 Nights	19:00 - 0:00	Road Closure Night Work	Complete
Beechin Wood Road,	Platt	Long Mill Lane to Comp Lane	13/05/2011	17/05/2011	5 Days	7:00 - 19:00	Road Closure	Complete
Bewley Lane,	Plaxtol	Whole Length	19/04/2011	27/04/2011	2 Individual Days	09:00 - 17:00	Road Closure	Complete
Bewley Lane,	Plaxtol	Whole Length	19/04/2011	27/04/2011	2 Individual Days	09:00 - 17:00	Road Closure	Complete
Hildenborough Road,	Shipbourne	Whole Length	24/01/2011	31/05/2011	2 Individual Days	09:00-17:00	Road Closure	Complete

Road Name	Area	Road Section Affected	Start Date	End Date	Duration	Times	Note	Diversions / Notes
Hopgarden Road,	Tonbridge	Whole Length	21/05/2011	27/05/2011	7 Days	7:00 - 19:00	Road Closure	Complete
Knowle Road,	Wouldham	Whole Length	06/05/2011	13/05/2011	2 Individual Days	09:00 - 17:00	Road Closure	Complete
Labour in Vain Road,	Wrotham	Whole Length	19/04/2011	27/04/2011	2 Individual Days	09:00-17:00	Road Closure	Complete
Longmill Lane,	Plaxtol	Whole Length	28/05/2011	05/06/2011	2 Individual Days	09:00-17:00	Road Closure	Complete
Lower Street,	Hildenborough	Whole Length	23/05/2011	31/05/2011	2 Individual Days	09:00-17:00	Road Closure	Complete
Old Church Lane ,	East Peckham	Whole Length	18/04/2011	26/04/2011	2 Individual Days	09:00-17:00	Road Closure	Complete
Parkway,	Tonbridge	Whole Length	21/05/2011	23/05/2011	3 Days	7:00 - 19:00	Road Closure	Complete
Puttenden Road,	Shipbourne	Hamptons Road to Claygate Lane	19/05/2011	21/05/2011	3 Days	7:00 - 19:00	Road Closure	Complete
Roydon Hall Road,	East Peckham	Whole Length	18/04/2011	26/04/2011	2 Individual Days	09:00-17:00	Road Closure	Complete

Road Name	Area	Road Section Affected	Start Date	End Date	Duration	Times	Note	Diversions / Notes
Stan Lane,	West Peckham	Whole Length	28/04/2011	05/05/2011	2 Individual Days	09:00-17:00	Road Closure	Complete
Scarborough Road,	Leigh	Whole Length	19/05/2011	23/05/2011	5 Days	7:00 - 19:00	Road Closure	Complete
Swanton Road,	West Peckham	The Hurst to Worlds end Wood	11/05/2011	15/05/2011	5 Days	7:00 - 19:00	Road Closure	Complete
The Heath,	East Malling	Whole Length	19/04/2011	27/04/2011	2 Individual Days	09:00-17:00	Road Closure	Complete
Copthall Road,	Ightham	Whole Length	24/05/2011	27/05/2011	4 Days	7:00 - 19:00	Road Closure	Complete
Site 46 - High Street,	Hadlow	Block Paving North Lodge to the Square	13/03/2011	16/03/2012	4 Nights	19:00 - 00:00	Road Closure	This is waiting to be programmed
Site 47 - Holborough Roundabout,		North & South approaches to roundabout at Ladds Lane	30/03/2012	03/04/2012	6 Nights	No Restrictions	Lane Closure	This is waiting to be programmed
Site 48 - London Road,	Tonbridge	The Oast Theatre	29/02/2012	02/03/2012	3 Days	No Restrictions	Lane Closures	This is waiting to be programmed

Road Name	Area	Road Section Affected	Start Date	End Date	Duration	Times	Note	Diversions / Notes
Site 49 Lord Lees Roundabout,		Approaches to the Bluebell Hill Roundabout and the M2	20/10/2011	21/10/2011	2 Nights	Nights - No Restrictions	Lane Closures	This is waiting to be programmed
Site 50 - Maidstone Road,	Hadlow	The harrow PH - Palmers Brook	16/03/2011	19/03/2012	4 Nights	Day - No Restriction	Lane Closure	This is waiting to be programmed
Site 51 - Woodgate Way (Pembury Road),	Tonbridge	South Approach to A2014 Pembury Road North Approach to B2017 Five Oak Green	Completed	Completed	Nights	22:00 - 05:00	Road Closure	Complete
Site 53 - Shipbourne Road,		Starvecrow Corner	15/03/2012	16/03/2012	2 Nights	Day - No Restriction	Three Way Traffic Signals	This is waiting to be programmed

Footway	
Road Name	Status
Bishops Oak Ride	To be programmed