

Carriageway Schemes

Please note that this is an estimated date that Kent County Council plan for the works to commence however if emergency situations occur then dates are likely to change.

Road Name	District	Area	Road Section Affected	Start Date	End Date	Duration	Times	Note	Diversion
Vigo Hill	Ton & Mall	Trottiscliffe	Whole Length	04.05.11	12.05.11	2 Individual Days	09:00 - 17:00	Rd Closure	Complete
A228 Malling Rd	Ton & Mall	Kings Hill	The Street, Mereworth to Gibson Drive, West Malling	16.05.11	19.05.11	4 Nights	19:00 - 0:00	Rd Closure (night work)	Complete
Beechin Wood Rd	Ton & Mall	Platt	Long Mill Lane to Comp Lane	13.05.11	14.05.11	5 Days	07:00 - 19:00	Rd Closure	Complete
Bewley Lane	Ton & Mall	Plaxtol	Whole Length	19.04.11	27.04.11	2 Individual Days	09:00 - 17:00	Rd Closure	Complete
Bewley Lane	Ton & Mall	Plaxtol	Whole Length	19.04.11	31.05.11	2 Individual Days	09:00 - 17:00	Rd Closure	Complete
Hildenborough Rd	Ton & Mall	Shipbourne	Whole Length	24.05.11	31.05.11	2 Individual Days	09:00 - 17:00	Rd Closure	Complete
Hopgarden Rd	Ton & Mall	Tonbridge	Whole Length	21.05.11	27.05.11	7 Days	07:00 - 19:00	Rd Closure	Complete
Knowle Rd	Ton & Mall	Wouldham	Whole Length	06.05.11	13.05.11	2 Individual Days	09:00 - 17:00	Rd Closure	Complete
Labour in Vain Rd	Ton & Mall	Wrotham	Whole Length	19.04.11	27.04.11	2 Individual Days	09:00 - 17:00	Rd Closure	Complete
Longmill Lane	Ton & Mall	Plaxtol	Whole Length	28.05.11	05.06.11	2 Individual Days	09:00 - 17:00	Rd Closure	Complete
Lower Street	Ton & Mall	Hildenborough	Whole Length	28.05.11	31.05.11	2 Individual Days	09:00 - 17:00	Rd Closure	Complete
Old Church Lane	Ton & Mall	East Peckham	Whole Length	18.04.11	26.04.11	2 Individual Days	09:00 - 17:00	Rd Closure	Complete
Parkway	Ton & Mall	Tonbridge	Whole Length	21.05.11	23.05.11	3 Days	07:00 - 19:00	Rd Closure	Complete
Puttenden Lane	Ton & Mall	Shipbourne	Hamptons Road to Claygate Lane	19.05.11	21.05.11	3 Days	07:00 - 19:00	Rd Closure	Complete
Roydon Hall Rd	Ton & Mall	East Peckham	Whole Length	18.04.11	26.04.11	2 Individual Days	09:00 - 17:00	Rd Closure	Complete
Stan Lane	Ton & Mall	West Peckham	Whole Length	28.04.11	05.05.11	2 Individual Days	09:00 - 17:00	Rd Closure	Complete
Scarborough Rd	Ton & Mall	Leigh	Whole Length	19.05.11	23.05.11	5 Days	07:00 - 19:00	Rd Closure	Complete
Swanton Rd	Ton & Mall	West Peckham	The Hurst to Worlds end Wood	11.05.11	15.05.11	5 Days	07:00 - 19:00	Rd Closure	Complete
The Heath	Ton & Mall	East Malling	Whole Length	19.04.11	27.04.11	2 Individual Days	09:00 - 17:00	Rd Closure	Complete
Copthall Rd	Ton & Mall	Ightham	Whole Length	24.05.11	27.05.11	4 Days	07:00 - 19:00	Rd Closure	Complete
High Street	Ton & Mall	Hadlow	Block paving North Lodge to the square	13.03.12	16.03.12	4 Nights	19:00 - 00:00	Rd Closure	
Holborough Roundabout	Ton & Mall	Ton & Mall	North & South approaches to roundabout at Ladds Lane	30.03.12	03.04.12	6 Nights	No Restrictions	Lane Closures	
London Road	Ton & Mall	Tonbridge	The Oast Theatre	29.02.12	02.03.12	3 Days	No Restrictions	Lane Closures	
Lord Lees Roundabout	Ton & Mall	Ton & Mall	Approaches to the Blue Bell Hill Roundabout and the M2	Completed	Completed	2 Nights	Nights - No Restrictions	Lane Closures	
Maidstone Road	Ton & Mall	Hadlow	The Harrow PH - Palmers Brook	16.03.12	19.03.12	4 Nights	Day - No Restrictions	Lane Closures	
Woodgate Way (Pembury Rd)	Ton & Mall	Tonbridge	South approach to A2014 Pembury Rd North approach to B2017 Five Oak Green	Completed	Completed	Nights	22:00 - 05:00	Rd Closure	
Seven Mile Lane (Tonbridge Rd)	Ton & Mall			17.03.12	21.03.12	5 Nights	Nights - No Restrictions	Lane Closures	
Shipbourne Road	Ton & Mall	Ton & Mall	Starvecrow Corner	15.03.12	16.03.12	2 Nights	Day - No Restrictions	Three way traffic signals	