

## KENT COUNTY COUNCIL – YOUTH SERVICE REVIEW

Timescales for the Change in Delivery Model for the Kent Youth Service

<b>Milestone</b>		<b>Date</b>
Public and Staff Consultation	Commence	1 August 2011
	End	31 October 2011
Consultation analysis and final paper prepared		November 2011
Cabinet Member Decision		December 2011
Flexibility to allow for scrutiny/appeal processes		January 2012
Project Implementation – Recruitment and selection to new model		February/March 2012
Project Implementation – Tendering process		February-April 2012
Project Implementation – Delivery ends if provision no longer run by Kent Youth Service		July 2012
Project Implementation – Hub provision commences		July 2012
Partnership Award Funding ceases		31 August 2012
Full New Model Delivery (Hub and Commissioned delivery)		September 2012