

**TONBRIDGE & MALLING BOROUGH COUNCIL**  
**PLANNING and TRANSPORTATION ADVISORY BOARD**

**04 June 2013**

**Report of the Director of Planning, Housing and Environmental Health**

**Part 1- Public**

**Matters for Information**

**1     POST IMPLEMENTATION REVIEWS**

**This report comprises the capital scheme post implementation review in accordance with the capital strategy for the Medway Gap Countryside Management Initiative also known as the Valley of Visions project, which came to an end on 31<sup>st</sup> March 2013.**

**1.1    Introduction**

- 1.1.1    The Management Team report to the Finance and Property Advisory Board on the 5 October 2005 detailed the background and process of Post Implementation Review (PIR) for capital projects and adopted a standard template for reporting to the appropriate board.
- 1.1.2    The completed template for the above Post Implementation Review is attached at **[Annex 1]**.
- 1.1.3    The Valley of Visions project was a £2.4m partially Heritage Lottery Funded Landscape Partnership Scheme, which has operated in the Medway Valley since November 2007. It was initially due to run until November 2010, however early extensions were granted due to issues with legal agreements with key partners and recipients of work. As a result the Heritage Lottery Fund adjusted the end date to first to March 2012 and then to March 2013. The Council provided £75,000 of funding.

**1.2    Legal Implications**

- 1.2.1    None.

**1.3    Financial and Value for Money Considerations**

- 1.3.1    None.

## **1.4 Risk Assessment**

### **1.4.1 None.**

Background papers:

Nil

contact: Ian Bailey  
Planning Policy Manager

Steve Humphrey  
Director of Planning, Housing and Environmental Health