

TONBRIDGE & MALLING BOROUGH COUNCIL



EXECUTIVE SERVICES

Chief Executive

Julie Beilby BSc (Hons) MBA

Gibson Building
Gibson Drive
Kings Hill, West Malling
Kent ME19 4LZ
West Malling (01732) 844522

NB - This agenda contains proposals, recommendations and options. These do not represent Council policy or decisions until they have received proper consideration through the full decision making process.

Contact: Committee Services
committee.services@tmbc.gov.uk

21 November 2014

To: MEMBERS OF THE JOINT TRANSPORTATION BOARD
(Copies to all Members of the Council)

Dear Sir/Madam

Your attendance is requested at a meeting of the Joint Transportation Board to be held in the Civic Suite, Gibson Building, Kings Hill, West Malling on Monday, 1st December, 2014 commencing at 7.30 pm

Yours faithfully

JULIE BEILBY

Chief Executive

A G E N D A

PART 1 - PUBLIC

- | | | |
|----|--------------------------|-------|
| 1. | Apologies for absence | 5 - 6 |
| 2. | Declarations of interest | 7 - 8 |

3. Minutes 9 - 12

To confirm as a correct record the Notes of the meeting of the Joint Transportation Board held on 22 September 2014

Matters for Decision

4. Parking Action Plan 13 - 18

Matters submitted for Information

5. Local Growth Fund Projects 19 - 20
6. Developer Funded Schemes, Section 106 and Local Transport Plan Schemes 21 - 30
7. Combined Members Highway Fund and Members Grant Report for Tonbridge and Malling 31 - 34
8. Highway Works Programme 2014/15 35 - 50
9. A20 London Road, Wrotham Hill, Wrotham 51 - 52
10. Urgent Items 53 - 54

Any other items which the Chairman decides are urgent due to special circumstances and of which notice has been given to the Chief Executive.

Matters for consideration in Private

11. Exclusion of Press and Public 55 - 56

The Chairman to move that the press and public be excluded from the remainder of the meeting during consideration of any items the publication of which would disclose exempt information.

PART 2 - PRIVATE

12. Urgent Items 57 - 58

Any other items which the Chairman decides are urgent due to special circumstances and of which notice has been given to the Chief Executive.

MEMBERSHIP

Mr C Smith (Chairman)
Cllr Mrs S Murray (Vice-Chairman)

Cllr D A S Davis
Cllr N J Heslop
Cllr Mrs F A Kemp
Cllr R D Lancaster
Cllr Mrs A S Oakley
Cllr A K Sullivan

Mr M Balfour
Mrs V Dagger
Mrs T Dean
Mrs S Hohler
Mr P Homewood
Mr R Long

This page is intentionally left blank

Apologies for absence

This page is intentionally left blank

Declarations of interest

This page is intentionally left blank

TONBRIDGE AND MALLING BOROUGH COUNCIL

JOINT TRANSPORTATION BOARD

Monday, 22nd September, 2014

Present: Mr C Smith (Chairman), Cllr Mrs S Murray (Vice-Chairman), Cllr D A S Davis, Cllr Mrs F A Kemp, Cllr R D Lancaster, Cllr Mrs A S Oakley, Cllr A K Sullivan, Mr M Balfour, Mrs V Dagger, Mrs S Hohler and Mr R Long.

Borough Councillors Mrs J A Anderson, J A L Balcombe, O C Baldock, P F Bolt, Ms V M C Branson, M A Coffin, D J Cure, B J Luker, Miss A Moloney, M R Rhodes and M Taylor were also present pursuant to Council Procedure Rule No 15.21.

Mr H Rayner was present on behalf of the Kent Association of Local Councils and Mr M Dobson attended on behalf of Hildenborough Parish Council.

Apologies for absence were received from Borough Councillor N J Heslop and County Councillor Mrs T Dean.

PART 1 - PUBLIC

JTB 14/21 DECLARATIONS OF INTEREST

There were no declarations of interest made in accordance with the Code of Conduct.

JTB 14/22 MINUTES

RESOLVED: That the Minutes of the meeting of the Joint Transportation Board held on 9 June 2014 be approved as a correct record and signed by the Chairman.

JTB 14/23 PARKING ACTION PLAN

Decision Notice D140104MEM

The report of the Director of Planning, Housing and Environmental Health gave an update on the phased approach to on-street parking management with a focus on the work in progress.

RESOLVED: That the following be commended to the Borough Council Cabinet

The way forward as set out in the report, including a review of the overall approach to parking be agreed.

JTB 14/24 TONBRIDGE TOWN CENTRE TRANSPORT STRATEGY - UPDATE

Decision Notice D140105MEM

The joint report of the Director of Highways and Transportation and the Director of Planning, Housing and Environmental Health gave an update on progress with the revised Transport Strategy for Tonbridge town centre.

RESOLVED: That the following be commended to the Borough Council Cabinet

The work to date and the next steps as set out in the report be noted.

MATTERS SUBMITTED FOR INFORMATION**JTB 14/25 DEVELOPER FUNDED SCHEMES SECTION 106 AND LOCAL TRANSPORT PLAN SCHEMES**

The report of the Head of Transportation, Kent Highways, provided an update on the current and future works relating to Section 106 and Local Transport Plan Funded schemes promoted by the County Council within the Borough.

JTB 14/26 COMBINED MEMBER HIGHWAY FUND REPORT FOR TONBRIDGE AND MALLING DISTRICT

The report of the Head of Transportation, Kent Highways, provided details of current County Member Highway Fund Schemes within the Borough.

JTB 14/27 HIGHWAY WORKS PROGRAMME 2014/15

The report of KCC Highways and Transportation provided an update on schemes approved for construction by the County Council in 2014/15.

JTB 14/28 LOCAL WINTER SERVICE PLAN

The report of the Head of Highway Operations outlined the arrangements made between Kent County Council and Tonbridge and Malling Borough Council to provide a local winter service in the event of an operational snow alert in the Borough.

JTB 14/29 URGENT ITEMS

The Chairman advised that he had accepted the following item as urgent due to special circumstances arising from a fatal road traffic incident within the Borough.

JTB 14/30 FATAL ROAD TRAFFIC INCIDENTS, GRAVESEND ROAD, WROTHAM

The representative of the Kent Association of Local Councils, Mr H Rayner, thanked the Board for allowing him to raise the issue of fatal incidents on the A20 at the M20 bridge adjacent to Gravesend Road, Wrotham involving motor cyclists. He expressed concern about the visibility of signage and asked if the County Council could investigate whether these could be improved. It was suggested that advice be sought from Kent Police, particularly the motorcycle section, through the regular meetings with the County Council's Road Safety team and that this matter be reported to the next meeting of the Joint Transportation Board.

MATTERS FOR CONSIDERATION IN PRIVATE**JTB 14/31 EXCLUSION OF PRESS AND PUBLIC**

There were no items considered in private.

The meeting ended at 8.10 pm

This page is intentionally left blank

TONBRIDGE & MALLING BOROUGH COUNCIL

JOINT TRANSPORTATION BOARD

01 December 2014

Report of the Director of Planning, Housing and Environmental Health

Part 1- Public

Matters For Decision

1 PARKING ACTION PLAN

Summary

This report updates Members on the phased approach to on-street parking management with a focus on the work in progress.

1.1 Introduction

- 1.1.1 The Borough Council's approach to on-street parking management has been divided into phases so economies of scale can be applied and work is delivered in a timely manner. The current priorities are set out below together with future proposals.

1.2 West Malling Parking Review

- 1.2.1 As part of the work of the West Malling Parking Review Steering Group we are currently carrying out informal consultation on alterations to the existing parking area codes and other parking changes in a number of areas of West Malling. We have sent consultation leaflets to all properties in West Malling asking residents for their views. We have also sent specific letters to the residents where actual changes to on-street parking layouts are proposed. The areas covered by these changes are:

Swan Street
High Street
Town Hill
Offham Road
Norman Road
Fatherwell Avenue
A20 London Road

- 1.2.2 The consultation runs until 28th December.

1.3 East Malling Parking Review

1.3.1 We carried out a review of parking arrangements in East Malling a few years ago and have had an outstanding commitment to carry out minor alterations and adjustments to the restrictions.

1.3.2 Earlier this year we carried out informal consultation on parking changes in a number of areas and reported the responses back to the Board. We are now carrying out formal consultation on those parking changes.

1.3.3 The areas where we are currently consulting on changes are:

Stickens Lane
 Middle Mill Road
 Chapel Street
 Clare Lane
 Cottenham Close
 Mill Street
 Upper Mill
 Wateringbury Road
 The Grange
 The Rocks Road

1.3.4 The consultation consists of letters to residents, notices on-street and in the local press, documents on deposit at the Council Offices, and letters to the normal statutory consultees. The consultation closes on 19th December 2014.

1.4 Borough Green Parking Review

1.4.1 Next in our parking programme of work is a review of the Local Parking Plan for Borough Green, including a review of on-street disabled parking in the town centre. We have recently started looking at local concerns across the town with local members and the Parish Council and will bring back to the Board any proposals for changes.

1.5 Hadlow – Local Parking Plan

1.5.1 Following on from the above reviews we will be in contact with Hadlow Parish Council and the local Borough Councillors to consider the development of a Local Parking Plan for the community and we will address requests by traders for some restricted local short stay parking to encourage turnover.

1.5.2 Other Minor Changes

1.5.3 Further to an unresolved request to make some minor adjustments to the restrictions in Royal Avenue/Goldsmid Road area of Tonbridge we are currently consulting with local residents on some adjustments to the current restrictions.

Any changes which we feel are appropriate will be brought to the Board for approval.

1.6 Local Parking Plan - Phase 8

1.6.1 We are now compiling a list of locations which may form Phase 8 of the Local Parking Plan.

1.6.2 The locations currently on the list for consideration or investigation are listed below and we will start to look at these as soon as resources permit.

No.	Town	Location
1	Addington	Millhouse Lane
2	Aylesford	The Avenue and Hall Road
3	Aylesford	The Hawthorns and The Avenue
4	Blue Bell Hill	Old Chatham Road (access to industrial estate)
5	East Malling	Twisden Road (disabled bay)
6	East Peckham	Chidley Cross Road and Church Lane
7	Hadlow	Twyford Road
8	Hildenborough	Noble Tree Road
9	Hildenborough	Philpots Lane
10	Hildenborough	Lower Street
11	Hildenborough	Church Lane/Riding Lane junction
12	Hildenborough	Mount Pleasant/Riding Lane junction
13	Hildenborough	Woodview Crescent/Brookmead
14	Hildenborough	Church Road
15	Hildenborough	Lower Street and Rings Hill
16	Kings Hill	Discovery Drive (School Keep Clear)
17	Kings Hill	Francis Lane
18	Kings Hill	Hazen Road
19	Larkfield	Willow Road and Lunsford Lane
20	Larkfield	Kingfisher Road, Heron Road and Woodpecker Road
21	Larkfield	Reeves Court and Garner Drive
22	Larkfield	Lunsford Lane (south of Leybourne Way)
23	Leybourne	Baywell
24	Mereworth	Herne Pound
25	Platt	Grange Road
26	Snodland	Birling Road (between Roberts Road and Recreation Avenue)
27	Tonbridge	Mill Crescent (new property near No.1)
28	Tonbridge	The Drive (an additional afternoon hour restriction)
29	Tonbridge	Cromer Street (alter parking bays)
30	Tonbridge	Vale Rise
31	Tonbridge	Hunt Road (disabled bay)
32	Tonbridge	Welland Road
33	Tonbridge	Deakin Leas

34	Tonbridge	Haydens Mews
35	Tonbridge	Medina Road (disabled bay)
36	Tonbridge	Chiltern Way
37	Tonbridge	Barden Road (changes due to redevelopment)
38	Tonbridge	Priory Road (disabled bay)
39	Tonbridge	Medway Wharf Road
40	Tonbridge	Angel Lane (disabled and loading controls)
41	Tonbridge	The Botany (disabled and loading controls)
42	Tonbridge	Salisbury Close and Salisbury Road
43	Tonbridge	Martin Hardie Way
44	Tonbridge	Lower Hayesden Country Park entrance
45	Tonbridge	Howard Drive and Norwich Avenue
46	Tonbridge	Scott Road (permit parking)
47	Wrotham	Kemsing Road and Randall Hill Road
48	Wrotham Heath	A25/A20 junction

1.7 Legal Implications

- 1.7.1 The on-street parking service is undertaken by the Borough Council on behalf of the County Council under the terms of the formal legal agreement.

1.8 Financial and Value for Money Considerations

- 1.8.1 Funding to implement the parking action plan is provided within existing approved Borough Council Budgets

1.9 Risk Assessment

- 1.9.1 The assessment and consultation process applied to parking management should provide the assurance that the Borough Council has the will and ability to adapt the Parking Plans, in the light of comment and circumstances, to ensure that it achieves a best balance of local parking needs. A regular review of the schemes is crucial to ensure that we can correctly and effectively manage on-street parking in these areas as the proposals are either introduced for safety reasons or to provide a more appropriate balance of parking needs.
- 1.9.2 A major risk is that scheme proposals encounter significant lack of local support. This risk is mitigated by the considerable effort devoted to ensuring there is widespread consultation on proposals through two stages of informal consultation before any formal stage of consultation is reached. There is also care given to ensuring that schemes are adjusted and adapted in the light of comments and observations received from the local community, without compromising safety or the Council's commitment to deal appropriately with identified safety concerns.

1.10 Equality Impact Assessment

1.10.1 The decisions recommended through this paper have a remote or low relevance to the substance of the Equality Act. There is no perceived impact on end users.

1.11 Policy Considerations

1.11.1 Community

1.12 Recommendations

1.12.1 That the way forward as set out the report, including a review of our overall approach to parking **BE AGREED**.

The Director of Planning, Housing and Environmental Health confirms that the proposals contained in the recommendation(s), if approved, will fall within the Council's Budget and Policy Framework.

Background papers:

contact: Mike O'Brien

Nil

Steve Humphrey

Director of Planning, Housing and Environmental Health

This page is intentionally left blank

TONBRIDGE & MALLING BOROUGH COUNCIL

JOINT TRANSPORTATION BOARD

01 December 2014

Report of the Director of Planning, Housing and Environmental Health

Part 1- Public

Matters For Information

1 LOCAL GROWTH FUND PROJECTS

Summary

This report provides an update on the awards via the South East Local Enterprise Partnership (SELEP) Strategic Economic Plan (SEP).

1.1 Funding for Transport Schemes

- 1.1.1 In July 2014 awards made to each of the 39 Local Enterprise Partnerships (LEPs) in England were announced. The **Tonbridge town centre regeneration scheme** was awarded a share of the Government's Single Local Growth Fund (SLGF) allocation of £2.37 million. It should be noted that receipt of the SLGF award of £2.37 million is subject to the scheme business case being accepted by the LEP. KCC will be leading the implementation of this project as Highway Authority but the Borough Council will of course maintain a strong input, continuing the partnership approach we have adopted for the scheme. At the time of writing this report it is understood that the project may have to be completed by March 2016 but as soon as a programme is formed further advice will be provided to Members. This is likely to include a further briefing session for local Members in advance of any agreed public engagement.
- 1.1.2 In addition to this there are funding streams for West Kent available through the Local Sustainable Transport Fund (LSTF). This funding totalling £4.5m (but subject to additional match funding) is available for the West Kent Authorities of Tonbridge & Malling, Sevenoaks and Tunbridge Wells together with Maidstone Borough Council (for the purpose of this award) between 2015 and 2021. Meetings are being held at a senior level between each authority and KCC to coordinate how this money should be allocated to ensure we deliver some high-impact schemes with clear objectives.
- 1.1.3 TMBC are likely to be looking for funding to support improvements to the bus, car and pedestrian interface at some of our key railway stations. Southeastern is currently developing plans for some improvements to the facilities for buses, pedestrians and cyclists serving **Snodland station** together with additional parking. Although Southeastern have access to some funding streams a contribution from the LSTF would ensure we achieve prompt delivery of a quality

scheme here which would support the “High Speed” service stopping at Snodland in the New Year. We are also in contact with the bus operators to try and ensure that appropriate bus links are provided to the station to meet the High Speed trains which should, hopefully, minimise any on-street parking problems which might materialise should this service prove popular with commuters travelling from further afield. We are also looking to bring forward some proposals for improvements at **Tonbridge station** and possibly another station location depending on the final availability of funding and the deliverability of projects.

1.2 Junction 4 of the M20

1.2.1 This is also the subject of an award from the Single Local Growth Fund. £2.19m has been allocated pending approval of the business case. With ‘match’ contribution of £2.25m the total amount expected for the scheme is £4.5m. The scheme will be progressed by the KCC Major Projects team with a start date programmed for March 2016.

1.3 Legal Implications

1.3.1 None

1.4 Financial and Value for Money Considerations

1.4.1 None directly for the Borough Council

1.5 Risk Assessment

1.5.1 Not required.

1.6 Policy Considerations

1.6.1 Community

Background papers:

contact: Mike O’Brien

Nil

Steve Humphrey
Director of Planning, Housing and Environmental Health

To: Tonbridge & Malling Joint Transportation Board
By: Tim Read, Head of Transportation
Date: Monday 1st December 2014
Subject: Developer Funded Schemes Section 106 and Local Transport Plan (LTP) Schemes
Classification: Information only

Summary: This report provides an update on the current and future works relating to section 106 and Local Transport Plan Funded schemes promoted by KCC.

1.1 Introduction

1.1.1 Annex 1 attached to this report provides a summary of the current position on a number of Developer Funded Schemes, Section 106 and Local Transport Plan (LTP) Schemes initiatives in the Borough.

2. Legal Implications

1.2.1 None

3. Financial and Value for Money Considerations

1.3.1 As covered with Annex 1 of the report – Developer Funded Schemes Section 106 and Local Transport Plan (LTP) Schemes

1.4 Risk Assessment

1.4.1 None.

Contact Officer: Chad Nwanosike / Michael Heath

Tel: 03000 81 41 41

This page is intentionally left blank

Annex 1 – Developer Funded Schemes Section 106 and Local Transport Plan (LTP) Schemes

Developer	Parish	Description of Works	Current Progress	Anticipated Actions for next 3 months (Prior to next JTB)	Original Allocation 2014-15	Forecast Out-turn 2014-15	Kent County Council H&T Contact 03000 41 81 81
Halling Cement Works	Leybourne	Contribution to widening of M20 Junction 4 Eastern Overbridge	Planning application for smaller-scale mixed-use development granted by Medway Council. Revised S.106 contribution to M20 Junction 4 Eastern Overbridge agreed with KCC and the Highways Agency. First phase of contribution has been requested.	Decision on Single Growth Fund bid was announced in July 2014 with an award of £2.19 million pending approval of the business case. With 'match' contribution of £2.25 million the total amount for the scheme is £4.5 million. Scheme being progressed by KCC Major Projects team.	Nil	Nil	Louise Rowlands
Holborough Valley	Snodland	Pedestrian and cycling improvements in Snodland	Funding secured from developer. Contributions to various footway and pedestrian crossing improvements in Snodland.	Detailed design and programming of schemes.	Nil	Nil	Louise Rowlands
Holborough Valley	Various	Contribution to A20 Quality Bus Corridor, comprising traffic signal priority, upgraded stops and shelters and junction capacity improvements	Traffic signal upgrades programmed, upgraded stops and real-time bus information programmed. Funding secured from developer	Ongoing delivery of traffic signal upgrades, bus stop improvements and real-time bus information. Programming of Gighill Road traffic calming modifications.	£20,000	£20,000	Louise Rowlands

Developer	Parish	Description of Works	Current Progress	Anticipated Actions for next 3 months (Prior to next JTB)	Original Allocation 2014-15	Forecast Out-turn 2014-15	Kent County Council H&T Contact 03000 41 81 81
Holborough Valley	Various	Study into feasibility of enhancing Route 151 bus service	S.106 trigger point not yet reached	N/A	Nil	Nil	Louise Rowlands
Kings Hill	Various	Contribution to A20 Quality Bus Corridor, comprising traffic signal priority, upgraded stops and shelters and junction capacity improvements	Traffic signal upgrades programmed, upgraded stops and real-time bus information programmed. S.106 trigger point for Kings Hill contribution not yet reached.	Ongoing delivery of traffic signal upgrades, bus stop improvements and real-time bus information, funded by Holborough Valley and Leybourne Chase contributions. Ongoing procurement and programming of upgraded stops and shelters.	Nil	Nil	Louise Rowlands
Kings Hill	Kings Hill	Bus Lane on Tower View	S.106 trigger point not yet reached. Kings Hill Phase 3 proposals may warrant revised trigger point.	Kings Hill Phase 3 application granted by TMBC. Potential for revised S.106 and trigger point for bus lane scheme	Nil	Nil	Louise Rowlands

Developer	Parish	Description of Works	Current Progress	Anticipated Actions for next 3 months (Prior to next JTB)	Original Allocation 2014-15	Forecast Out-turn 2014-15	Kent County Council H&T Contact 03000 41 81 81
Kings Hill	Mereworth	Improved sight lines at A228 / Kent Street junction and installation of foot/cycleway to Mosquito Road. Potential installation of pelican crossing on A228 and extension of 30mph speed limit.	Outline design completed and meeting held with neighbouring landowner to discuss required land take. Funding secured from developer	Negotiations with neighbouring landowner and surveys taking place in order to progress the design and provide a cost estimate. Once complete further consultation can take place.	£50,000	£50,000	Louise Rowlands
Leybourne Chase	Various	Contribution to A20 Quality Bus Corridor, comprising traffic signal priority, upgraded stops and shelters and junction capacity improvements	Traffic signal upgrades programmed, upgraded stops and real-time bus information programmed. Funding secured from developer.	Ongoing delivery of traffic signal upgrades, bus stop improvements and real-time bus information.	£20,000	£20,000	Louise Rowlands
Leybourne Chase	Leybourne	Traffic calming on Birling Road	Traffic and speed surveys completed. Demonstrate that traffic calming not currently required. Contribution to be held in abeyance until development built out further, including completion of upgraded Birling Road access.	N/A	Nil	Nil	Louise Rowlands

Developer	Parish	Description of Works	Current Progress	Anticipated Actions for next 3 months (Prior to next JTB)	Original Allocation 2014-15	Forecast Out-turn 2014-15	Kent County Council H&T Contact 03000 41 81 81
Leybourne Chase	West Malling	Improved interchange at West Malling Station	Construction work substantially complete.	Work being progressed by South eastern Railway and is substantially complete.	£550,000	£550,000	Louise Rowlands
Leybourne Park	Leybourne	Contribution to widening of M20 Junction 4 Eastern Overbridge	Funding secured from developer.	Single Local Growth Fund bid successful pending approval of business case. Successful outcome would enable construction during 2015/16.	Nil	Nil	Louise Rowlands
Peter's Village	Leybourne	Contribution to widening of M20 Junction 4 Eastern Overbridge	S.106 trigger point not yet reached.	Single Local Growth Fund bid successful pending approval of business case. Successful outcome would enable construction during 2015/16.	Nil	Nil	Louise Rowlands
Peter's Village	Various	Enhancement of Route 155 bus service	S.106 trigger point not yet reached.	N/A	Nil	Nil	Louise Rowlands
Peter's Village	Various	New 'west bank' bus service	S.106 trigger point not yet reached.	N/A	Nil	Nil	Louise Rowlands

Developer	Parish	Description of Works	Current Progress	Anticipated Actions for next 3 months (Prior to next JTB)	Original Allocation 2014-15	Forecast Out-turn 2014-15	Kent County Council H&T Contact 03000 41 81 81
Ryarsh Brickworks	Various	Traffic calming in Ryarsh and surrounding villages	Development currently stalled. S.106 trigger point not yet reached.	N/A	Nil	Nil	Louise Rowlands
Ryarsh Brickworks	Various	Enhancement of Ryarsh bus services, one month bus pass for all new occupiers of the development and all residents of Ryarsh Parish	Development currently stalled. S.106 trigger point not yet reached.	N/A	Nil	Nil	Louise Rowlands
Redrow / Town and Country Housing Group	Tonbridge	Sovereign Way pedestrian improvements	Outline design and public consultation exercise completed. Funding secured from developer.	Detailed design complete, awaiting start date.	£50,000	£50,000	Louise Rowlands

Developer	Parish	Description of Works	Current Progress	Anticipated Actions for next 3 months (Prior to next JTB)	Original Allocation - 2014-15	Forecast Out-turn 2014-15	Kent County Council H&T Contact 03000 41 81 81
B245 London Road/Dry Hill Park Road	Tonbridge	Highway Safety Improvements	Scheme substantially complete, waiting on road markings as of 7 th November, these have been delayed by poor weather	Scheme completed	£150K	£19K	Michael Heath
A20/Seven Mile Lane	Wrotham Heath	Junction Improvements - No 2 crash site in the County and a spate of recent incidents have resulted in numerous calls for action from the local community & Councillors	Scheme largely complete on site, delays to street lighting element caused by difficulties with UKPN connection and a power cable fault damaged during the works. Site partially in light as of 7 th November and we hope to have the remaining new columns working within the next few weeks.	Final remedial works and scheme completion	£220K	£440K	Michael Heath
Snodland	Snodland	LTP Scheme – Footway improvement High Street junction with May Street	Detailed design	Scheme delivery		£3k	Michael Heath

Developer	Parish	Description of Works	Current Progress	Anticipated Actions for next 3 months (Prior to next JTB)	Original Allocation 2014-15	Forecast Out-turn 2014-15	Kent County Council H&T Contact 03000 41 81 81
Ditton	Ditton	LTP Scheme – Legal work to enable scheme to develop Station Road Ditton	Legal work for deed of Dedication	Legal Work progression		£3k	Michael Heath
Borough Green	Borough Green	LTP Scheme – Forward design and Options Report	Brief with consultants to develop Traffic Management Options Report for Borough Green. Draft report expected 14 th November	Delivery of Options Report		£6k	Michael Heath
Hadlow	Hadlow	CRM scheme – A26 junction with Carpenters Lane	Concept design - restricted visibility caused by tree. Alternative option proposed which will realign centre line and reposition junction markings at the loss of some parking. The tree will remain but will need to be pollarded	Scheme development		£15k	Michael Heath
Tonbridge	Tonbridge	CRM Scheme – A26 Hadlow Road junction with Higham Lane	Works ordered– signs and lines, High Friction Surfacing	Scheme delivery		£16k	Michael Heath
Hadlow	Hadlow	CRM Scheme – A26 Maidstone Road junction with Common Road	Works ordered– Signs and lines, High Friction Surfacing	Scheme delivery		£22k	Michael Heath

Contact: Louise Rowlands / Michael Heath 03000 41 81 81

This page is intentionally left blank

Agenda Item 7

To: Tonbridge and Malling Joint Transportation Board
By: Tim Read, Head of Transportation
Date: Monday 1st December
Subject: Members Highway Fund and Combined Members Grant
Classification: Information only

Summary: Recommendations: That Members note the progress of programmed highway improvements.

Appendices

- A. Member Highway Funded Schemes and Combined Members Grant

Risk Assessment Statement

- 1. None

Contact officer: Donna Rixson
Tel: 03000 41 81 81

Appendix A:

Combined Member Fund programme update for the Tonbridge and Malling District.

The following schemes are those which have been approved for funding by both the relevant Member and by John Burr, Director of Highways and is up to date as of 12 November 2014.

The details below are for Highway Schemes only and do not detail contributions Members have made to other groups such as Parish or District Councils.

More detail on their schemes can be accessed by each Member via the online database or by contacting their Highway Project Engineer.

2013/14 Member Highway Fund Schemes

Trudy Dean

Scheme	Status
To design and implement various highway improvements in East Malling, this is being carried out with consultation with the East Malling Conservation Group	TRO complete. Awaiting installation

Sarah Hohler

Scheme	Status
Installation of signage to direct HGVs to the Tesco Distribution Centre – Ham Hill	Complete
Installation of a VAS – Teston Road, Offham	Awaiting installation (to be carried out by w/e 21 November 2014)
Installation of 'Unsuitable for HVGs' signage in Pilgrims Way, Trottiscliffe from Taylors Lane to Pinefield Grove.	Complete
Installation of traffic management measures – Trottiscliffe Road, Addington	Complete
A20 London Road, Wrotham, Tower Industrial Estate, verge bollards	Complete.

Matthew Balfour

Scheme	Status
Creating a new footway alongside Discovery School in Discovery Drive	Complete
Hale Street, East Peckham Traffic Calming Improvements	Handed over for delivery

Peter Homewood

Scheme	Status
Bull Lane Eccles Damaged Verge Kerb Protection	Complete
Oldfield Drive, Wouldham Low Level Shrub Planting	Complete
Pilgrims' Way, Aylesford Speed Limit Reduction	Handed over for delivery

Valerie Dagger

Scheme	Status
Introducing a proposed 30 mph speed limit in Long Mill Lane, Dunks Green	Handed over for delivery.
Leigh Road, Hildenborough Zebra Crossing	An alternative design is now underway.

Richard Long

Scheme	Status
A contribution using the remainder of Mr Long's MHF towards the Dry Hill Park/London Road scheme towards a puffin crossing facility.	Contribution passed to Traffic Schemes. The scheme is now on site

Christopher Smith

Scheme	Status
Illuminating the pedestrian crossing – The Drive, Pembury Road/Lavender Hill	Works Complete
St Saviour's Church, Dry Hill Park Road Direction Signing	Works Complete
A contribution using the remainder of Mr Smith's MHF towards the Dry Hill Park/London Road scheme towards a puffin crossing facility.	Contribution passed to Traffic Schemes. The scheme is now on site

This page is intentionally left blank

To: Tonbridge & Malling Joint Transportation Board

By: KCC Highways and Transportation

Date: Monday 1st December

Subject: Highway Works Programme 2014/15

Classification: Information Only

Summary: This report updates Members on the identified schemes approved for construction in 2014/15

1. Introduction

This report provides an update and summarises schemes that have been programmed for delivery in 2014/15

Footway and Carriageway Improvement Schemes – see Appendix A

Street Lighting – see Appendix B

Bridge Works – see Appendix C

Conclusion

1. This report is for Members information.

Contact Officers:

The following contact officers can be contacted on 03000 41 41 41

Carol Valentine	Highway Manager (West)
Mark Simmons	Dartford District Manager
Sue Kinsella	Street Lighting Manager
Neil Tree	Carriageway Surface Treatment
Russell Boorman	Resurfacing Manager
Mary Gillett	Major Projects Planning Manager
Wendy Bousted	Footway Improvement Team Leader
Katie Lewis	Drainage Manager
Toby Butler	Intelligent Transport Systems Manager
Tony Ambrose	Structures Manager

Appendix A – Footway and Carriageway Improvement Schemes

The delivery of these schemes is weather dependent; should it prove not possible to carry out these works on the planned dates, new dates will be arranged and the residents will be informed by a letter drop to their homes.

Surface Dressing – Contact Officer Mrs Wendy Boustead			
Road Name	Parish	Extent of Works	Current Status
Malling Road	East Malling & Larkfield	Leybourne Way southbound from Ham Hill	Completed
Tonbridge Road	Hildenborough	From its junction with Farm Lane to BP garage	Completed
London Road	Hildenborough	From its junction with Mill Lane to its junction with Nizel's Lane	Completed
London Road	Tonbridge	From its junction with Dry Hill Park Road to its junction with Stacey Road	Substantially Completed
Brook Street	Tonbridge	From its junction with Masefield Way to its junction with Shakespeare Road	Completed
London Road	Ryarsh	From Callis Court Nurseries to its junction with Roughetts Road	Deferred due to utility works. This scheme will now be delivered in 2015/16
Pilgrims Way	Aylesford	From its junction with Bull Lane to its junction with Rochester Road	Completed
Teston Road	West Malling	From Offham Village gateway to its junction with St Leonards Street	Completed
New Road	East Malling & Larkfield	From East Malling Gateway to its junction with Bradbourne Park Road	Completed
Rochester Road	Burham	From its junction with Bull Lane to its junction with Whitehouse Crescent	Completed
The Hurst	Plaxtol	From its junction with Swanton Road to its junction with Long Mill Lane	Completed

Hale Street	East Peckham	From Red House to Harp PH	Completed
Malling Road	Mereworth	From its junction with Gibson Drive to layby north of The Street	Completed
Common Road	Hadlow	From its junction with Carpenters Lane to its junction with A26 Maidstone Road	Completed
Kemsing Road	Wrotham	From its junction with New House Farm to its junction with Fen Pond Road	Completed
Tonbridge Road	Hildenborough	BP garage to its junction with Dry Hill Park Road	Completed
Micro Asphalt Schemes – Contact Officer Mrs Wendy Boustead			
Road Name	Parish	Extent of Works	Current Status
High Cross Road	Ightham	From Stone Street Road to its junction with the A227 Ightham Road	Deferred due to utility works. This scheme will now be delivered in 2015/16
Pine Tree Lane	Ightham	From its junction with Stone Street Road to its junction with Coach Road	Deferred due to utility works. This scheme will now be delivered in 2015/16
Machine Resurfacing – Contact Officer Mr Byron Lovell			
Road Name	Parish	Extent of Works	Current Status
A228 Ashton Way	West Malling Kings Hill	Approach to the Tower View roundabout	Completed
A26 Tonbridge Road	Mereworth	Between the A228 junctions	Completed
B245 Tonbridge Road	Hildenborough	Between Foxbush and Noble Tree Road	Completed

A20 London Road	Leybourne	At the junction with Castle Way/A228	Completed
Tunbury Avenue	Aylesford	From its junction with Robin Hood Lane to No.53	Completed
Catlyn Close	East Malling	Whole Length	Completed
Old London Road	Aylesford	Police Traffic HQ access to traveller site	Completed
Battlefields	Wrotham	Between Kemsing Road and Pilgrims Way	Completed
A20 Wrotham Heath	Wrotham	Circulatory including A20 London Road to its junction with Ford Lane.	To be programmed Spring 2015
A228 Snodland Bypass	Snodland	Southbound side of dual carriageway to Ham Hill roundabout	To be programmed Spring 2015
B2260 Railway Approach/Quarry Hill Road	Tonbridge	From its junction with Vale Road to its junction with Pembury Road	To be programmed Spring 2015
Footway Improvement - Contact Officer Mr Neil Tree			
Road Name	Parish	Extent and Description of Works	Current Status
London Road	Wrotham/Platt	From M26 J2a to the A25. Replacement of existing asphalt surface and kerbing where required.	To be re-programmed consultation underway with the Highway Agency.
High Street	Tonbridge	From its junction with Bordyke to outside number 135. This scheme is currently in the design stages	To be re-programmed. Delayed to avoid Christmas shopping period.

Appendix B – Street Lighting

Structural testing of KCC owned street lights has identified the following as requiring replacement this financial year. A status of complete identifies that the column replacement has been carried out. Programme dates are identified for those still requiring replacement.

Street Lighting Column Replacement – Contact Officer Sue Kinsella				
Road Name	Ward	Column Ref	Location	Status
Quarry Hill Road	Tonbridge	JQAK001	J/W WATERLOO ROAD LHS	Complete.
Quarry Hill Road	Tonbridge	JQAK002	OPPS J/W PRIORY ROAD	Complete.
Quarry Hill Road	Tonbridge	JQAK003	O/S 13	Complete.
Quarry Hill Road	Tonbridge	JQAK004	O/S 6/7 QUARRY HILL PARADE	Complete.
Quarry Hill Road	Tonbridge	JQAK005	J/W PEMBURY ROAD ROUNDABOUT	Complete.
Quarry Hill Road	Tonbridge	JQAK006	O/S 11 QUARRY HILL PARADE	Complete.
Railway Approach	Tonbridge	JRCT004	OPPS STATION RHS	Column cut down and removed, further trial holes being programmed, awaiting dates.
Elm Lane	Tonbridge	JEAX001	ON ELM COTTAGE	Complete.
Five Oak Green Road	Tonbridge	JFAW002	O/S 91/93 TUDELEY LANE	Complete.
Hallsfield road	Walderslade	JHAK502	J/W WALDESLADE WOODS	Complete.
London Road	Nepicar	JLCL006	OPP OAKDENE CAFÉ	Complete.
Lunsford Lane	Larkfield	JLDD539	J/W LEYBOURNE WAY	Complete.
Tudeley Lane	Tonbridge	JTDW001	ADJ 19/25	Complete.
Tudeley Lane	Tonbridge	JTDW002	ADJ 35/41	Complete.
Tudeley Lane	Tonbridge	JTDW004	ADJ 67/73	Complete.

Hadlow Road East	Higham	JHAC	Feeder Pillar for Traffic Island Junction Cuckoo Lane.	Electrical Connection Dates Currently Being Programmed.
Whistler Road	Higham	JWBD010	O/S 51	Currently being re-programmed.
Quarry Hill Road	Tonbridge	JQAK545	Sign In Centre Reservation	UKPN Require further investigations works to ID Cable.
Quarry Hill Road	Tonbridge	JQAK028	S/O 3 Quarry Bank	Currently being re-programmed due to TM Requirements.
Holborough Road	Snodland	JHCN008	Outside 82/84	Currently being re-programmed.
Malling Road	Snodland	JMAQ036	O/S 66 SHOP	Requires letter drop to residents for assistance with parking bay suspension. Awaiting programme date. Estimated Completion End of January 2015.
Birch Crescent	Aylesford	JBBL008	Various Locations	Currently being programmed for completion January / February 2015.
Hermitage Lane	Aylesford	JHBK007	Various Locations	Currently being programmed for completion January / February 2015.
High Street	Aylesford	JHBU011	Various Locations	Currently being programmed for completion January / February 2015.
Mills Road	Aylesford	JMCN020	Various Locations	Currently being programmed for completion January / February 2015.
Station Road	Aylesford	JSDH003	Various Locations	Currently being programmed for completion January / February 2015.
Borough Green Road	Borough Green	JBCK018	Various Locations	Currently being programmed for completion January / February 2015
Quarry Hill Road	Borough Green	JQAC502, 504	Various Locations	Currently being programmed for completion January / February 2015
St Michaels Close	Boxley	KSDZ012	Various Locations	Currently being programmed for completion January / February 2015.
Impton Lane	Boxley	KIAC002, 005, 019, 024, 030, 037.	Various Locations	Currently being programmed for completion January / February 2015.
Acorn Grove	Ditton	JABB002, 007, 009	Various Locations	Currently being programmed for completion January / February 2015
Blackthorn Drive	Ditton	JBCA006	Various Locations	Currently being programmed for completion January / February 2015

Bradbourne Lane	Ditton	JBCQ017	Various Locations	Currently being programmed for completion January / February 2015
Cherry Orchard	Ditton	JCBI009	Various Locations	Currently being programmed for completion January / February 2015
Kiln Barn Road	Ditton	JKAL005	Various Locations	Currently being programmed for completion January / February 2015
Linkway	Ditton	JLBI002	Various Locations	Currently being programmed for completion January / February 2015
Medina Road	Ditton	JMBP003	Various Locations	Currently being programmed for completion January / February 2015
Nursery Road	Ditton	JNBH008	Various Locations	Currently being programmed for completion January / February 2015
Primrose Drive	Ditton	JPCM006, 007, 009	Various Locations	Currently being programmed for completion January / February 2015
Scott Close	Ditton	JSAU003, 005	Various Locations	Currently being programmed for completion January / February 2015
St Peters Road	Ditton	JSCS008	Various Locations	Currently being programmed for completion January / February 2015
Woodlands Road	Ditton	JWCE011, 050, 052, 053, 055	Various Locations	Currently being programmed for completion January / February 2015
Chapel Street	East Malling	JCAZ007	Various Locations	Currently being programmed for completion January / February 2015
Cottenham Close	East Malling	JCDY005, 007, 008	Various Locations	Currently being programmed for completion January / February 2015
Mill Street	East Malling	JMCL011	Various Locations	Currently being programmed for completion January / February 2015
The Rocks Road	East Malling	JTBX012	Various Locations	Currently being programmed for completion January / February 2015
The Rocks Road	East Malling	JTBY003	Various Locations	Currently being programmed for completion January / February 2015
Brainbridges Road	East Peckham	JWEA511	Various Locations	Currently being programmed for completion January / February 2015
Seven Mile Lane	East Peckham	JSAY506	Various Locations	Currently being programmed for completion January / February 2015
Pattenden Gardens	Golden Green	JPDE001	Various Locations	Currently being programmed for completion January / February 2015

Brookmead	Hildenborough	JBDO019, 020, 021	Various Locations	Currently being programmed for completion January / February 2015
Church Road	Hildenborough	JCBY001, 004	Various Locations	Currently being programmed for completion January / February 2015
Greenview Crescent	Hildenborough	JGBE002, 003, 008, 009	Various Locations	Currently being programmed for completion January / February 2015
Half Moon Lane	Hildenborough	JHAG501	Various Locations	Currently being programmed for completion January / February 2015
Hawden Close	Hildenborough	JHBA003, 010	Various Locations	Currently being programmed for completion January / February 2015
Hilden Avenue	Hildenborough	JHCD002, 007	Various Locations	Currently being programmed for completion January / February 2015
Hilden Park Road	Hildenborough	JHCE010, 012	Various Locations	Currently being programmed for completion January / February 2015
Hill View Road	Hildenborough	JHCK001, 002, 003, 004, 005, 006, 007, 008, 009	Various Locations	Currently being programmed for completion January / February 2015
Mount Pleasant	Hildenborough	JMDF006, 501, 502	Various Locations	Currently being programmed for completion January / February 2015
Oaklands Way	Hildenborough	JOAC001, 003, 004	Various Locations	Currently being programmed for completion January / February 2015
Ightham Bypass	Ightham	JIAD001, 003, 004	Various Locations	Currently being programmed for completion January / February 2015
Alfriston Grove	Kings Hill	JACC007	Various Locations	Currently being programmed for completion January / February 2015
Discovery Drive	Kings Hill	JDBP010, 014, 016, 017, 020, 037, 060	Various Locations	Currently being programmed for completion January / February 2015
Lambourne Drive	Kings Hill	JLEJ014	Various Locations	Currently being programmed for completion January / February 2015
Pippin Way	Kings Hill	JPDO006, 008	Various Locations	Currently being programmed for completion January / February 2015
Tower View	Kings Hill	JTFI072	Various Locations	Currently being programmed for completion January / February 2015
Barrie Drive	Larkfield	JBEJ002, 003	Various Locations	Currently being programmed for completion January / February 2015

Betjeman Close	Larkfield	JBFB004	Various Locations	Currently being programmed for completion January / February 2015
Blake Drive	Larkfield	JBEI002, 003	Various Locations	Currently being programmed for completion January / February 2015
Brookfield Avenue	Larkfield	JBDL004, 005	Various Locations	Currently being programmed for completion January / February 2015
Chaucer Way	Larkfield	JCBG017, 020, 024, 025, 027, 502, 503, 504	Various Locations	Currently being programmed for completion January / February 2015
Cycle Path from Chaucer Way to New Hythe Lane	Larkfield	JUCG004	Various Locations	Currently being programmed for completion January / February 2015
Cygnets Close	Larkfield	JCER004	Various Locations	Currently being programmed for completion January / February 2015
Eagle Close	Larkfield	JEEA002, 007	Various Locations	Currently being programmed for completion January / February 2015
Gighill Road	Larkfield	JGAE501, 502, 510, 513, 516, 519	Various Locations	Currently being programmed for completion January / February 2015
Goldfinch Close	Larkfield	JGAI001, 002	Various Locations	Currently being programmed for completion January / February 2015
Heron Road	Larkfield	JHBL007, 101	Various Locations	Currently being programmed for completion January / February 2015
Keats Road	Larkfield	JKAA014	Various Locations	Currently being programmed for completion January / February 2015
Larch Close	Larkfield	JLAJ001	Various Locations	Currently being programmed for completion January / February 2015
Lunsford Lane	Larkfield	JLDD014, 507, 508, 540, 541	Various Locations	Currently being programmed for completion January / February 2015
Martin Square	Larkfield	JMBD501	Various Locations	Currently being programmed for completion January / February 2015
Marsh Way	Larkfield	JMAY001, 002	Various Locations	Currently being programmed for completion January / February 2015
Oriole Way	Larkfield	JOAW005, 006	Various Locations	Currently being programmed for completion January / February 2015
Pine Close	Larkfield	JPBI001	Various Locations	Currently being programmed for completion January / February 2015

Plover Road	Larkfield	JPBW010	Various Locations	Currently being programmed for completion January / February 2015
River Way	Larkfield	JRAZ002	Various Locations	Currently being programmed for completion January / February 2015
Swallow Road	Larkfield	JSDU002, 005	Various Locations	Currently being programmed for completion January / February 2015
Thackeray Road	Larkfield	JTAS007, 008, 009, 022	Various Locations	Currently being programmed for completion January / February 2015
Woodpecker Road	Larkfield	JWCI006	Various Locations	Currently being programmed for completion January / February 2015
Baywell	Leybourne	JBFE022	Various Locations	Currently being programmed for completion January / February 2015
London Road	Leybourne	JLCL011, 023	Various Locations	Currently being programmed for completion January / February 2015
Oxley Shaw Lane	Leybourne	JOBG040	Various Locations	Currently being programmed for completion January / February 2015
Sandown Road	Leybourne	JSAE005	Various Locations	Currently being programmed for completion January / February 2015
Maidstone Road	Mereworth	JTCU509	Various Locations	Currently being programmed for completion January / February 2015
Malling Road	Mereworth	JMAO021	Various Locations	Currently being programmed for completion January / February 2015
Brook Street	Snodland	JBDJ502	Various Locations	Currently being programmed for completion January / February 2015
Constitution Hill	Snodland	JCDN001, 502	Various Locations	Currently being programmed for completion January / February 2015
Paddlesworth Road	Snodland	JPAA301	Various Locations	Currently being programmed for completion January / February 2015
Rocfort Road	Snodland	JRBG507	Various Locations	Currently being programmed for completion January / February 2015
Saltings Road	Snodland	JSAD072	Various Locations	Currently being programmed for completion January / February 2015
St Benedict Road	Snodland	JSER006, 026, 035	Various Locations	Currently being programmed for completion January / February 2015
Willowside	Snodland	JWDP010	Various Locations	Currently being programmed for completion January / February 2015

Allington Drive	Tonbridge	JAAM001	Various Locations	Currently being programmed for completion January / February 2015
Audley Avenue	Tonbridge	JABD001, 002, 003, 004	Various Locations	Currently being programmed for completion January / February 2015
Baltic Road	Tonbridge	JBAE505, 506	Various Locations	Currently being programmed for completion January / February 2015
Barden Park Road	Tonbridge	JBAL002, 003, 004, 005, 006, 007, 008	Various Locations	Currently being programmed for completion January / February 2015
Barden Road	Tonbridge	JBAM001, 004, 011, 012, 015, 017, 020	Various Locations	Currently being programmed for completion January / February 2015
Caistor Road	Tonbridge	JCAB001, 002	Various Locations	Currently being programmed for completion January / February 2015
Cannon Lane	Tonbridge	JCAC011, 016, 017, 018	Various Locations	Currently being programmed for completion January / February 2015
Castle Street	Tonbridge	JCAL001	Various Locations	Currently being programmed for completion January / February 2015
Chaucer Gardens	Tonbridge	JCBF002, 008	Various Locations	Currently being programmed for completion January / February 2015
Cherry Grove	Tonbridge	JCBH003	Various Locations	Currently being programmed for completion January / February 2015
Colin Blythe Road	Tonbridge	JCCX006	Various Locations	Currently being programmed for completion January / February 2015
Constable Road	Tonbridge	JCDK001	Various Locations	Currently being programmed for completion January / February 2015
Cromer Street	Tonbridge	JCEI001, 002, 003	Various Locations	Currently being programmed for completion January / February 2015
Darenth Avenue	Tonbridge	JDAC010	Various Locations	Currently being programmed for completion January / February 2015
Douglas Road	Tonbridge	JDAO013, 014, 015, 019, 502	Various Locations	Currently being programmed for completion January / February 2015
Dry Hill Park Road	Tonbridge	JDAW507	Various Locations	Currently being programmed for completion January / February 2015
Gladstone Road	Tonbridge	JGAF002	Various Locations	Currently being programmed for completion January / February 2015
Hadlow Road East	Tonbridge	JHAC007	Various Locations	Currently being programmed for completion January / February 2015

Hadlow Road	Tonbridge	JHAB008, 026	Various Locations	Currently being programmed for completion January / February 2015
Hunt Road	Tonbridge	JHDC011, 501	Various Locations	Currently being programmed for completion January / February 2015
Ives Road	Tonbridge	JIAF003, 502	Various Locations	Currently being programmed for completion January / February 2015
Judd Road	Tonbridge	JJAF501, 503	Various Locations	Currently being programmed for completion January / February 2015
Landseer Close	Tonbridge	JLAH003	Various Locations	Currently being programmed for completion January / February 2015
Lawn Road	Tonbridge	JLAU001	Various Locations	Currently being programmed for completion January / February 2015
Lodge Oak Lane	Tonbridge	JLBQ018	Various Locations	Currently being programmed for completion January / February 2015
London Road	Tonbridge	JLBU001	Various Locations	Currently being programmed for completion January / February 2015
Nelson Avenue	Tonbridge	JNAA001, 002, 003, 004, 005, 006, 007, 008, 009	Various Locations	Currently being programmed for completion January / February 2015
Norfolk Road	Tonbridge	JNAT003	Various Locations	Currently being programmed for completion January / February 2015
Northcote Road	Tonbridge	JNBB001	Various Locations	Currently being programmed for completion January / February 2015
Oakmead	Tonbridge	JOAD004	Various Locations	Currently being programmed for completion January / February 2015
Pembury Road	Tonbridge	JPAT003	Various Locations	Currently being programmed for completion January / February 2015
Pembury Road	Tonbridge	JPAU012	Various Locations	Currently being programmed for completion January / February 2015
Pembroke Road	Tonbridge	JPAQ001	Various Locations	Currently being programmed for completion January / February 2015
Pen Way	Tonbridge	JPAV001, 005	Various Locations	Currently being programmed for completion January / February 2015
Preston Road	Tonbridge	JPCJ001, 002, 003	Various Locations	Currently being programmed for completion January / February 2015

Quarry Gardens	Tonbridge	JQAA501, 503, 504	Various Locations	Currently being programmed for completion January / February 2015
Raeburn Close	Tonbridge	JRAA001, 004	Various Locations	Currently being programmed for completion January / February 2015
Rodney Avenue	Tonbridge	JRBV004, 006	Various Locations	Currently being programmed for completion January / February 2015
Salisbury Close	Tonbridge	JSAA002	Various Locations	Currently being programmed for completion January / February 2015
Scott Road	Tonbridge	JSAV002	Various Locations	Currently being programmed for completion January / February 2015
Shipbourne Street	Tonbridge	JSBO018, 022, 043, 044, 050, 054	Various Locations	Currently being programmed for completion January / February 2015
St Marys Road	Tonbridge	JSCO509, 510	Various Locations	Currently being programmed for completion January / February 2015
Strawberry Vale	Tonbridge	JSDO001, 002, 003	Various Locations	Currently being programmed for completion January / February 2015
The Slade	Tonbridge	JTBZ502	Various Locations	Currently being programmed for completion January / February 2015
Tudeley Lane	Tonbridge	JTDV004	Various Locations	Currently being programmed for completion January / February 2015
Tulip Tree Close	Tonbridge	JTDX006	Various Locations	Currently being programmed for completion January / February 2015
Vale Road	Tonbridge	JVAC013, 017, 020, 024, 054, 057	Various Locations	Currently being programmed for completion January / February 2015
Waterloo Road	Tonbridge	JWAQ009, 013, 014, 015	Various Locations	Currently being programmed for completion January / February 2015
Weald View Road	Tonbridge	JWAS503	Various Locations	Currently being programmed for completion January / February 2015
Wincliff Road	Tonbridge	JWBR006	Various Locations	Currently being programmed for completion January / February 2015
Woodgate Way	Tonbridge	JWDQ021, 026	Various Locations	Currently being programmed for completion January / February 2015
Bluebell Hill Village Slip	Walderslade	JUBK501	Various Locations	Currently being programmed for completion January / February 2015.
Catkin Close	Walderslade	JCFT001, 004	Various Locations	Currently being programmed for completion January / February 2015.

Chippendale Close	Walderslade	JCFO002	Various Locations	Currently being programmed for completion January / February 2015.
Common Road	Walderslade	JCEW506	Various Locations	Currently being programmed for completion January / February 2015.
Falkland Place	Walderslade	JFCC004	Various Locations	Currently being programmed for completion January / February 2015.
Fostington Way	Walderslade	JFBI005, 007, 010, 011, 502	Various Locations	Currently being programmed for completion January / February 2015.
Frensham Walk	Walderslade	JFBR001, 004	Various Locations	Currently being programmed for completion January / February 2015.
Hallsfield Road	Walderslade	JHAK008	Various Locations	Currently being programmed for completion January / February 2015.
Hawthorns	Walderslade	JHBD001	Various Locations	Currently being programmed for completion January / February 2015.
Hepplewhite Mews	Walderslade	JHDN002	Various Locations	Currently being programmed for completion January / February 2015.
Hurst Hill	Walderslade	JHDR011, 016	Various Locations	Currently being programmed for completion January / February 2015.
Locksley Close	Walderslade	JLDL004, 007, 009	Various Locations	Currently being programmed for completion January / February 2015.
Maidstone Road	Walderslade	JMDJ512	Various Locations	Currently being programmed for completion January / February 2015.
Marlow Copse	Walderslade	JMAX010	Various Locations	Currently being programmed for completion January / February 2015.
Oakleigh Close	Walderslade	JOBH008	Various Locations	Currently being programmed for completion January / February 2015.
Oaks Dene	Walderslade	JOBB002, 006	Various Locations	Currently being programmed for completion January / February 2015.
Robin Hood Lane	Walderslade	JRBB002, 004, 006	Various Locations	Currently being programmed for completion January / February 2015.
Robin Hood Lane	Walderslade	JRBE004	Various Locations	Currently being programmed for completion January / February 2015.
Robin Hood Lane	Walderslade	JUBC040	Various Locations	Currently being programmed for completion January / February 2015.
Sadlers Close	Walderslade	JSEQ003, 004	Various Locations	Currently being programmed for completion January / February 2015.

Sheraton Court	Walderslade	JSEO001	Various Locations	Currently being programmed for completion January / February 2015.
Taddington Wood Lane	Walderslade	JTAA010	Various Locations	Currently being programmed for completion January / February 2015.
Tunbury Avenue	Walderslade	JTEB006, 008, 016	Various Locations	Currently being programmed for completion January / February 2015.
Tunbury Avenue	Walderslade	JTEQ002, 004	Various Locations	Currently being programmed for completion January / February 2015.
Valley Rise	Walderslade	JVAE002	Various Locations	Currently being programmed for completion January / February 2015.
Walderslade Woods	Walderslade	KWAB010, 029, 041, 506	Various Locations	Currently being programmed for completion January / February 2015.
Walsham Road	Walderslade	JWDB002	Various Locations	Currently being programmed for completion January / February 2015.
Woodbury Road	Walderslade	JWDC001, 010, 021	Various Locations	Currently being programmed for completion January / February 2015.
Redhouse Gardens	Wateringbury	JRAJ005	Various Locations	Currently being programmed for completion January / February 2015
Goodworth Road	Wrotham Heath	JGAM001	Various Locations	Currently being programmed for completion January / February 2015
London Road	Wrotham Heath	JLBW005	Various Locations	Currently being programmed for completion January / February 2015
Nepicar Lane	Wrotham Heath	JUAQ513	Various Locations	Currently being programmed for completion January / February 2015
West Street	Wrotham Heath	JWAZ010, 501	Various Locations	Currently being programmed for completion January / February 2015

Appendix C – Structures

Bridge Works – Contact Officer Tony Ambrose			
Road Name	Parish	Description of Works	Current Status
High Street	Tonbridge	Repainting Tonbridge Little Bridge. Private walkway railings and supports to be painted on behalf of Tonbridge and Malling Borough Council	Complete

1.1 Legal Implications

1.1.1 Not applicable.

1.2 Financial and Value for Money Considerations

1.2.1 Not applicable.

1.3 Risk Assessment

1.3.1 Not applicable.

Contact: Carol Valentine/ Mark Simmons 03000 41 81 81

TONBRIDGE & MALLING BOROUGH COUNCIL

JOINT TRANSPORTATION BOARD

1st December 2014

Report of the Head of Transportation

Part 1- Public

Matters for Information

1 A20 LONDON ROAD, WROTHAM HILL, WROTHAM

1.1 Background

1.1.1 This report seeks to inform members of action undertaken in response to a recent fatal motorcycle crash on the A20 London Road Wrotham Hill. This matter was raised at the last meeting of this board.

1.2 Progress to Date

1.2.1 Officers from KCC Highways and Transportation met with the Vice-chairman of Wrotham Parish Council, Mr Harry Rayner, on 5th November 2014. An officer from KCC Road Safety provided specific motorcyclist insight.

1.2.2 The current crash history for the site is currently good. The site is not currently being investigated as a crash cluster site. Initial investigations from Kent Police following the recent tragic incident did not recommend any changes to the highway.

1.2.3 The recent crash and tragic fatality will be subject to a Coroner's Inquest in due course and Kent County Council will of course take consideration of any recommendations made at that time.

1.3 Work to be undertaken

1.3.1 Notwithstanding the findings of any future inquest, Kent County Council does feel there is merit in improving some highly visible chevron signage at the site. The site is close to a number of motorcycling trip generators and as such a minor, cost effective measure such as this may be prudent.

1.4 Legal Implications

1.4.1 None at this stage

1.5 Financial Considerations

- 1.5.1 The site currently has a good safety record; however it is clear that due to the high numbers of motorcyclists present at times, a relatively low cost measure such as this represents good value.

1.6 Risk Assessment

- 1.6.1 Not required

Background papers:

contact: Michael Heath

None

Tim Read
Head of Transportation

Agenda Item 10

Any other items which the Chairman decides are urgent due to special circumstances and of which notice has been given to the Chief Executive.

This page is intentionally left blank

Agenda Item 11

The Chairman to move that the press and public be excluded from the remainder of the meeting during consideration of any items the publication of which would disclose exempt information.

**ANY REPORTS APPEARING AFTER THIS PAGE CONTAIN EXEMPT
INFORMATION**

This page is intentionally left blank

Agenda Item 12

Any other items which the Chairman decides are urgent due to special circumstances and of which notice has been given to the Chief Executive.

This page is intentionally left blank