

WEST KENT WASTE PROJECT - PROCUREMENT TIMETABLE - 2017 - 2018 - 2019 (V1)

	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Mar-19	Jul-19
Sat										
Sun										
Mon		1								1 DARTFORD START
Tue		2				1				2
Wed		3				2				3
Thu		4				3				4
Fri	1	5	1	1		4	1		1 T&M START	5
Sat	2	6	2	2		5	2		2	6
Sun	3	7	3	3	1	6	3	1	3	7
Mon	4	OJEU NOTICE	4	4	2	7	4	2	4	8
Tue	5		5	5	3	8	5	3	5	9
Wed	6		6	6	4	9	6	4	6	10
Thu	7		7	7	5	10	7	5	7	11
Fri	8		8	8	6	11	8	6	8	12
Sat	9		9	9	7	12	9	7	9	13
Sun	10		10	10	8	13	10	8	10	14
Mon	11		11	11	9	14	11	9	11	15
Tue	12		12	12	10	15	12	10	12	16
Wed	13		13	13	11	16	13	11	13	17
Thu	14		14	14	12	17	14	12	14	18
Fri	15		15	15	13	18	15	13	15	19
Sat	16		16	16	14	19	16	14	16	20
Sun	17		17	17	15	20	17	15	17	21
Mon	18		18	18	16	21	18	16	18	22
Tue	19		19	19	17	22	19	17	19	23
Wed	20		20	20	18	23	20	18	20	24
Thu	21		21	21	19	24	21	19	21	25
Fri	22		22	22	20	25	22	20	22	26
Sat	23		23	23	21	26	23	21	23	27
Sun	24		24	24	22	27	24	22	24	28
Mon	25		25	25	23	28	25	23	25	29
Tue	26		26	26	24	29	26	24	26	30
Wed	27		27	27	25	30	27	25	27	31
Thu	28		28	28	26	31	28	26	28	
Fri	29		29	29	27		29	27	29	
Sat	30		30	30	28		30	28	30	
Sun	31		31	31	29			29	31	TWELLS START
Mon					30			30		
Tue								31		

- tender period - 15 weeks
- evaluation period - 6 weeks
- approvals period - 8 weeks
- standstill period - 2 weeks

WEST KENT WASTE PROJECT - PROCUREMENT TIMETABLE - 2017 - 2018 - 2019 (V2)

	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Mar-19	Jul-19
Sat										
Sun										
Mon		1								1 DARTFORD START
Tue		2				1				2
Wed		3				2				3
Thu		4				3				4
Fri	1	5	1	1		4	1			5
Sat	2	6	2	2		5	2		1 T&M START	6
Sun	3	7	3	3	1	6	3	1		7
Mon	4	8	OJEU NOTICE	5	5	2	4	2	CONTRACT AWARD	8
Tue	5	9		6	6	3	5	3		9
Wed	6	10		7	7	4	6	4		10
Thu	7	11		8	8	5	7	5		11
Fri	8	12		9	9	6	8	6		12
Sat	9	13		10	10	7	9	7		13
Sun	10	14		11	11	8	10	8		14
Mon	11	15		12	12	9	11	9		15
Tue	12	16		13	13	10	12	10		16
Wed	13	17		14	14	11	13	11		17
Thu	14	18		15	15	12	14	12		18
Fri	15	19		16	16	13	15	13		19
Sat	16	20		17	17	14	16	14		20
Sun	17	21		18	18	15	17	15		21
Mon	18	22		19	19	16	18	16		22
Tue	19	23		20	20	17	19	17		23
Wed	20	24		21	21	18	20	18		24
Thu	21	25		22	22	19	21	19		25
Fri	22	26		23	23	20	22	20		26
Sat	23	27		24	24	21	23	21		27
Sun	24	28		25	25	22	24	22		28
Mon	25	29		26	26	23	25	23	INITIAL MEETING	29
Tue	26	30		27	27	24	26	24		30
Wed	27	31		28	28	25	27	25		31
Thu	28			29	29	26	28	26		
Fri	29			30	30	27	29	27		
Sat	30			31	28		30	28		
Sun	31				29			29	TWELLS START	
Mon					30			30		
Tue								31		

- tender period - 10 weeks
- evaluation period - 6 weeks
- approvals period - 8 weeks
- standstill period - 2 weeks

WEST KENT WASTE PROJECT - PROCUREMENT TIMETABLE - 2017 - 2018 - 2019 (V3)													
	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Mar-19	Jul-19			
Sat													tender period - 12 weeks
Sun													
Mon		1	B/H								1	DARTFORD START	evaluation period - 6 weeks
Tue		2					1				2		
Wed		3					2				3		approvals period - 9 weeks
Thu		4		1	1		3				4		
Fri	1	5		2	2		4	1			5	T&M START	standstill period - 2 weeks
Sat	2	6		3	3		5	2			6		
Sun	3	7		4	4	1	6	3			7		
Mon	4	8	OJEU NOTICE	5	5	2	B/H	7	B/H	4	2		
Tue	5	9		6	6	3		8		5	3		
Wed	6	10		7	7	4		9		6	4		
Thu	7	11		8	8	5		10		7	5		
Fri	8	12		9	9	6		11		8	6		
Sat	9	13		10	10	7		12		9	7		
Sun	10	14		11	11	8		13		10	8		
Mon	11	15		12	12	9		14		11	9		
Tue	12	16		13	13	10		15		12	10		
Wed	13	17		14	14	11		16		13	11		
Thu	14	18		15	15	12		17		14	12		
Fri	15	19		16	16	13		18		15	13		
Sat	16	20		17	17	14		19		16	14		
Sun	17	21		18	18	15		20		17	15		
Mon	18	22		19	19	16		21		18	16	CONTRACT AWARD	
Tue	19	23		20	20	17		22		19	17		
Wed	20	24		21	21	18		23		20	18		
Thu	21	25		22	22	19		24		21	19		
Fri	22	26		23	23	20		25		22	20		
Sat	23	27		24	24	21		26		23	21		
Sun	24	28		25	25	22		27		24	22		
Mon	25	29		26	26	23		28	B/H	25	23		
Tue	26	30		27	27	24		29		26	24		
Wed	27	31		28	28	25	INTERVIEWS x3	30		27	25		
Thu	28				29	26	INTERVIEWS x?	31		28	26		
Fri	29				30	B/H	27			29	27		
Sat	30				31					30	28		
Sun	31										29	TWELLS START	
Mon											30		
Tue											31	INITIAL MEETING	

SOUTH WEST KENT WASTE PROJECT - PROCUREMENT TIMETABLE 2018 - V7 (dated 26.1.18)													
	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Mar-19	Apr-19			
Sat													
Sun													
Mon	1	B/H									1	TWELLS START	
Tue	2	School Hols				1					2		
Wed	3	School Hols				2					3		
Thu	4		1	1		3					4		
Fri	5		2	2		4	1	School Hols			5	T&M START	Tender period 12 weeks
Sat	6		3	3		5	2				6		
Sun	7		4	4	1	6	3	School Hols			7		Evaluation period 6 weeks
Mon	8		5	5	2	B/H	7	B/H	4		8	CONTRACT AWARD	
Tue	9		6	6	3	School Hols	8	Evaluation Group	5		9		Approvals period 9 weeks
Wed	10		7	7	4	School Hols	9	Evaluation Group	6		10		
Thu	11		8	8	5	School Hols	10	Evaluation Group	7		11		Standstill period 10 days
Fri	12		9	9	6	School Hols	11	Evaluation Group	8		12		
Sat	13		10	10	7		12	Evaluation Group	9		13		
Sun	14		11	11	8		13	Evaluation Group	10		14		
Mon	15		12	School Hols	12	9	School Hols	14	Evaluation Group	11			
Tue	16		13	School Hols	13	10	School Hols	15		12			
Wed	17		14	School Hols	14	11	Question Deadline	16	Interviews	13			
Thu	18		15	School Hols	15	12	School Hols	17	Interviews	14			
Fri	19		16	School Hols	16	13	School Hols	18	Interviews	15			
Sat	20		17		14	14		19		16			
Sun	21		18		15	15		20		17			
Mon	22		19		16	16		21	Interviews	18			
Tue	23		20		17	17		22	Interviews	19			
Wed	24		21		18	All questions to be answered by	23			20			
Thu	25		22		19		24			21			
Fri	26		23		20		25			22			
Sat	27		24		21		26			23			
Sun	28		25		22		27			24			
Mon	29		26		23		28	B/H		25			
Tue	30		27		24		29	School Hols		26			
Wed	31	OJEU NOTICE	28		25		30	School Hols		27			
Thu			29		26		31	School Hols		28			
Fri			30	B/H	27					29			
Sat			31		28					30			
Sun					29					31			
Mon					30	TENDER RETURN							
Tue										31			