Capital Plan Evaluation

1	Specification:										
	(i)	Purpose of the scheme	To purchase containers for food waste and garden waste required for the new Waste Contract.								
	(ii)	Relevance to National / Council's Objectives	(a) (b)	National: Council:	Reducing cost of p	ning revenue income	lly viable Council				
	(iii)	Targets for judging success	(a) (b) (c) (d)	 (a) Delivery of new service arrangements (b) Cost effective procurement (c) Generate new income stream for garden waste (d) Increased recycling rates 							
2	Description of Project / Design Issues: The new Waste Contract is being progressed in partnership with Tunbridge Wells Borough Council and Kent Council Council, and will see the provision of an improved service to households including the collection of food waste and dry recyclates. The contract will als see the introduction of an opt in service for garden waste. The new contract will require the purchase of internal and external food caddies, and a garden waste bin for those opting into the service.										
3	Milestones / Risks: Mobilisation of the new contract arrangements will take place between July-November 2019, and the new containers will need to be procured and available to meet this timescale. It is the intention to use a procurement framework to achieve value for money.										
4	Consultation : Consultation will be undertaken between the District Partner Authorities, with the successful contractor and the established group of Members.										
5	Capital Cost: £600,000 estimated cost based on the purchase of 51,000 internal and external food caddies and 20,000 240 litre wheeled bins for the garden waste scheme to be funded from an earmarked reserve established for this purpose										
6	Profiling of Expenditure										
	2	018/19 (£'000)	2019/20 60		2020/21 (£'000)	2021/22 (£'000)	2022/23 (£'000)	2023/24 (£'0			
		I I									

Capital Plan Evaluation

	Contract. The new arrangements include an opt in for residents to a garden waste collection service which will be subject to an ann fee. See covering report for detailed analysis.								
9	Partnership Funding: N/A								
10	Post Implementation Review: 12 months after mobilisation of new arrangements is complete.								
11	Screening for equality impacts:								
	Question		Explanation of impacts						
	a. Does the decision being made or recommended through this paper have potential to cause adverse impact or discriminate against different groups in the community?	No							
	b. Does the decision being made or recommended through this paper make a positive contribution to promoting equality?	No							
	c. What steps are you taking to mitigate, reduce, avoid or minimise the	No							
	impacts identified above?		Recommendation:						