

To: Tonbridge and Malling Joint Transportation Board
By: Tim Read, Head of Transportation
Date: Monday 1st December
Subject: Members Highway Fund and Combined Members Grant
Classification: Information only

Summary: Recommendations: That Members note the progress of programmed highway improvements.

Appendices

- A. Member Highway Funded Schemes and Combined Members Grant

Risk Assessment Statement

- 1. None

Contact officer: Donna Rixson
Tel: 03000 41 81 81

Appendix A:

Combined Member Fund programme update for the Tonbridge and Malling District.

The following schemes are those which have been approved for funding by both the relevant Member and by John Burr, Director of Highways and is up to date as of 12 November 2014.

The details below are for Highway Schemes only and do not detail contributions Members have made to other groups such as Parish or District Councils.

More detail on their schemes can be accessed by each Member via the online database or by contacting their Highway Project Engineer.

2013/14 Member Highway Fund Schemes

Trudy Dean

Scheme	Status
To design and implement various highway improvements in East Malling, this is being carried out with consultation with the East Malling Conservation Group	TRO complete. Awaiting installation

Sarah Hohler

Scheme	Status
Installation of signage to direct HGVs to the Tesco Distribution Centre – Ham Hill	Complete
Installation of a VAS – Teston Road, Offham	Awaiting installation (to be carried out by w/e 21 November 2014)
Installation of 'Unsuitable for HVGs' signage in Pilgrims Way, Trottiscliffe from Taylors Lane to Pinefield Grove.	Complete
Installation of traffic management measures – Trottiscliffe Road, Addington	Complete
A20 London Road, Wrotham, Tower Industrial Estate, verge bollards	Complete.

Matthew Balfour

Scheme	Status
Creating a new footway alongside Discovery School in Discovery Drive	Complete
Hale Street, East Peckham Traffic Calming Improvements	Handed over for delivery

Peter Homewood

Scheme	Status
Bull Lane Eccles Damaged Verge Kerb Protection	Complete
Oldfield Drive, Wouldham Low Level Shrub Planting	Complete
Pilgrims' Way, Aylesford Speed Limit Reduction	Handed over for delivery

Valerie Dagger

Scheme	Status
Introducing a proposed 30 mph speed limit in Long Mill Lane, Dunks Green	Handed over for delivery.
Leigh Road, Hildenborough Zebra Crossing	An alternative design is now underway.

Richard Long

Scheme	Status
A contribution using the remainder of Mr Long's MHF towards the Dry Hill Park/London Road scheme towards a puffin crossing facility.	Contribution passed to Traffic Schemes. The scheme is now on site

Christopher Smith

Scheme	Status
Illuminating the pedestrian crossing – The Drive, Pembury Road/Lavender Hill	Works Complete
St Saviour's Church, Dry Hill Park Road Direction Signing	Works Complete
A contribution using the remainder of Mr Smith's MHF towards the Dry Hill Park/London Road scheme towards a puffin crossing facility.	Contribution passed to Traffic Schemes. The scheme is now on site