
Programme Week
Week Commencing
Month
Activity
WET CHANGING AREA
BUILDERS WORK
SURVEY & TENDER DOCUMENTS
CONTRACTOR SELECT AND APPROVE
TENDER PERIOD
TENDER REPORT
LFC & YB APPROVE & AWARD CONTRACT
MOBILISE
CONTRACT PERIOD
CUBICLES
SELECT SPECIALIST SUPPLIERS
APPROVE SUPPLIERS
OBTAIN QUOTATIONS & REPORT
LFC & YB APPROVE & PLACE ORDER
LEAD TIME FOR SUPPLY
INSTALLATION
DRY SIDE HEALTH & FITNESS
LFC & YB AGREE TO PROCEED
DETAIL DESIGN & PLANNING APPROVAL
PRODUCTION INFORMATION
BUILDING CONTROL APPROVAL
ADVERTISE FOR TENDER LIST & AGREE
TENDER PERIOD
TENDER REPORT
APPROVE & AWARD CONTRACT
MOBILISE
CONTRACT PERIOD
20 WEEKS FITNESS
Outline Programme: Larkfield Wet Change & Dry Side Health and Fitness
Rev/Date: D - 03/07/06
Design Team
Local Authority
Contractor
Employer
Architecture Planning Landscape
FDKC
Fry Drew Knight Creamer

Annex 3