ANNEX 1
(Revised)

SOUTH WEST KENT WASTE PROJECT - PROCUREMENT TIMETABLE 2018 - V7 (dated 26.1.18)

	Jan-18		Feb-18		Mar-18		Apr-18		May-18		Jun-18		Jul-18		Aug-18		Mar-19		Apr-19			
Sat																						
Sun																						
Mon	1	**B/H**																1	**TWELLS START**			
Tue	2	School Hols						1										2				
Wed	3	School Hols						2						1				3				
Thu	4		1		1			3						2				4				
Fri	5		2		2			4		1	school holiday			3		1	**T&M START**	5			Tender period	12 weeks
Sat	6		3		3			5		2				4	School Hols	2		6				
Sun	7		4		4		1	6		3		1		5	School Hols	3		7			Evaluation period	6 weeks
Mon	8		5		5		2	**B/H**	7	**B/H**	4		2		6	**CONTRACT AWARD**	4		8			
Tue	9		6		6		3	School Hols	8	**Evaluation Group**	5		3		7	School Hols	5		9		Approvals period	9 weeks
Wed	10		7		7		4	School Hols	9	**Evaluation Group**	6		4		8	School Hols	6		10			
Thu	11		8		8		5	School Hols	10	**Evaluation Group**	7		5		9	School Hols	7		11		Standstill period	10 days
Fri	12		9		9		6	School Hols	11	**Evaluation Group**	8		6		10	School Hols	8		12			
Sat	13		10		10		7		12	**Evaluation Group**	9		7		11	School Hols	9		13			
Sun	14		11		11		8		13	**Evaluation Group**	10		8		12	School Hols	10		14			
Mon	15		12	School Hols	12		9	School Hols	14	**Evaluation Group**	11		9		13	School Hols	11		15			
Tue	16		13	School Hols	13		10	School Hols	15		12		10		14	School Hols	12		16			
Wed	17		14	School Hols	14		11	Question Deadline	16	**Interviews**	13		11		15	School Hols	13		17			
Thu	18		15	School Hols	15		12	School Hols	17	**Interviews**	14		12		16	School Hols	14		18			
Fri	19		16	School Hols	16		13	School Hols	18	**Interviews**	15		13		17	School Hols	15		19			
Sat	20		17		17		14		19		16		14		18	School Hols	16		20			
Sun	21		18		18		15		20		17		15		19	School Hols	17		21			
Mon	22		19		19		16		21	**Interviews**	18		16		20	**INITIAL MEETING**	18		22			
Tue	23		20		20		17		22	**Interviews**	19		17		21	School Hols	19		23			
Wed	24		21		21		18	All questions to be answered by	23		20		18		22	School Hols	20		24			
Thu	25		22		22		19		24		21		19		23	School Hols	21		25			
Fri	26		23		23		20		25		22		20		24	School Hols	22		26			
Sat	27		24		24		21		26		23		21		25	School Hols	23		27			
Sun	28		25		25		22		27		24		22		26	School Hols	24		28			
Mon	29		26		26		23		28	**B/H**	25		23		27	School Hols	25		29			
Tue	30		27		27		24		29	School Hols	26		24		28	School Hols	26		30			
Wed	31	OJEU NOTICE	28		28		25		30	School Hols	27		25	School Hols	29	School Hols	27					
Thu					29		26		31	School Hols	28		26	School Hols	30	School Hols	28					
Fri					30	**B/H**	27				29		27	School Hols	31	**B/H**	29					
Sat					31		28				30		28	School Hols			30					
Sun							29						29				31					
Mon							30	TENDER RETURN					30	School Hols								
Tue													31									