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TONBRIDGE & MALLING BOROUGH COUNCIL 

FINANCE, INNOVATION and PROPERTY ADVISORY BOARD 

06 January 2021 

Joint Report of the Director of Finance and Transformation                                        

and Director of Central Services  

Part 1- Public 

Matters for Recommendation to Cabinet - Non-Key Decision (Decision may be taken 

by the Cabinet Member)  

 

1 PROGRESS WITH NEW COUNCIL WEBSITE 

Members are updated on the progress with the technical implementation of 

the new website, and also on the preparation of the content.  In liaison with 

the Member Working Group, the launch of the website has been deferred 

until June 2021. 

 

1.1 Introduction 

1.1.1 Members are aware from previous reports to this Advisory Board that we are 

currently in the midst of implementing a new Council website.  

1.1.2  The outline  timetable to deliver the website was reported to the Advisory Board, 

broken down into: 

1)  a “technical” component (led by IT Services) and 

2)  a “content/customer” component led by the Head of Communications and 

the Head of Customer Services. 

1.1.3 This report updates on progress in respect of both components. 

1.2 Progress with implementation of Technical Platform 

1.2.1 The implementation of the website infrastructure has been completed successfully 

in the Microsoft Azure cloud.  

1.2.2 The user administration training has been provided to the relevant staff within 

Media and communications and IT services. Additional training for the 

development of the website has been arranged to be delivered.  

1.2.3 IT services and Communications team are currently in the process of identifying 

the existing online and PDF forms for conversion and redevelopment and will be 

prioritising work based on the go-live deadline.  
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1.2.4 Content migration is currently in progress and the overall project timeline has 

been revised to accommodate the efforts involved. The overall project progress is 

on track. 

 

 

  

 

 

 

 

 

 

 

* Project plan and awaiting confirmation of dates from supplier.  

 

 

 

1.1  Progress with Website Presentation and Content  

1.1.1 Work to review, edit and develop content for the new website is generally 

progressing well. This work is being led by our Digital Content Editor who was 

appointed in the summer with approximately one-third of the main sections of the 

new site now completed.  

1.1.2 Considerable time and care is being spent to ensure that the pages are easy for 

residents to navigate and that digital transactions are simple. We are also 

ensuring that content complies with the latest regulations on accessibility for 

council websites.  

1.1.3 Following a review of the timetable, a number of factors have led us to believe that 

it would be prudent to defer the launch date by approximately two months. These 

factors include: 

 

 The need for a ‘content freeze’ on the existing website which would create 

problems with publishing material relating to local and crime commissioner 

elections in May 

 The potential for teething issues with the new site and public complaints on 

the eve of an election 

 Complete  

 In progress 

 Delayed 

 Not started 

 

% 

Complete 
Task Name Start Date End Date 

61% Overall project progress 26/06/2020 July 2021 * 

100% Phase 1: Project Initiation & Planning 26/06/2020 10/07/2020 

100% 
Phase 2: System Installation & 

Configuration 
09/07/2020 28/12/2020 

50% 
Phase 3: User Training & Content 

Population 
29/06/2020 March 2021 *  

100% 
Phase 4: Design / Visuals / Brand 

Guidelines 
14/07/2020 05/10/2020 

25% Phase 5: Template Build 13/11/2020 15/01/2021 

25% 
Phase 6: Developer Training, Custom 

Developments & Integration 
06/10/2020 May 2021 * 

0% Phase 7: UAT 28/01/2021 June 2021 * 

0% Phase 8: Go-Live 03/03/2021 July 2021 * 

0% Phase 9: Post Go-Live 09/04/2021 
August 2021 

* 

 



 3  
 

Finance,Inv&PropertyAB-NKD-Part 1 Public 06 January 2021 

 Operational requirements associated with the Covid pandemic, the 

cancellation of Local Plan hearings and Boundary Review which together 

are limiting staff time to provide the necessary support with content 

migration 

1.1.4 Discussion took place with the Member Working Group (Cllrs Coffin, Thomas, 

Boughton, Oakley and Betts) who were in agreement with this approach.  

1.1.5 There is a small cost of deferring the launch date from April to provisionally June 

2021 of circa £2,000 - £3,000. This is to offset the costs of a project re-plan and 

the re-allocation of resources by our supplier, Jadu.  These costs have been built 

into draft Estimates elsewhere on this agenda. 

1.2 Legal Implications 

1.2.1 Procurement was undertaken in accordance with procurement regulations and the 

Council’s Contract Procedure Rules. 

1.3 Financial and Value for Money Considerations 

1.3.1 The capital costs (including design, implementation and consultancy) of the 

project have been funded from the Transformation Reserve. 

1.3.2 Revenue costs are built into base budget.  The additional costs of deferring the 

launch of the site until June 2021 have been reflected in the draft Estimates 

elsewhere on this agenda. 

1.4 Risk Assessment 

1.4.1 The project is being managed through an internal project Board consisting of 

officers from various disciplines alongside representatives from the supplier.  The 

Board meets monthly to monitor progress and sign off operational decisions in 

respect of the project. 

1.4.2 The risk of not delivering the new website within the context of the digital agenda 

is that the Council may not be providing services in the ways that our residents 

wish. 

1.4.3 The decision to defer the launch date in liaison with the Member Working Group 

was taken in order to mitigate risk and allow more time for work on content 

development and enhanced digital services for local residents. 

1.5 Equality Impact Assessment 

1.5.1 The decisions recommended through this paper have a remote or low relevance 

to the substance of the Equality Act. There is no perceived impact on end users 

1.6 Policy Considerations 

 Customer Contact 
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 Communications 

 Community 

 Procurement 

1.7 Recommendations 

1.7.1 Members are requested to RECOMMEND to Cabinet that: 

1) The progress in delivering the technical aspects of the website are NOTED;  

2) The launch date of the site has been deferred until June 2021, in liaison 

with the Member Working group,  for the reasons set out in the report, and 

this be NOTED; and  

3) The additional costs of the deferral of the launch are built into draft 

Estimates for 2021/22 and this be NOTED. 

The Director of Finance & Transformation and Director of Central Services confirm that 

the proposals contained in the recommendation(s), if approved, will fall within the 

Council's Budget and Policy Framework. 

 

Background papers: contact: Ganesh Thangarajah 

Nizete Vasconcelos 

Jon Steel 
Nil  

 

Sharon Shelton Adrian Stanfield 

Director of Finance & Transformation     Director of Central Services 

 
 


