

LLC/AC Cardiovascular Fitness Equipment												
Tender Timescale												
		2008							2009			
		Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
1.	Finalise contract documentation											
2.	Seek approval to advertise at Advisory Board		L&AAB 15/07									
3.	Advertise		18/07									
4.	Site visits											
5.	Return date and open tenders				08/09							
6.	Undertake evaluations											
7.	Seek approval to award contract at Advisory Board					13/10						
8.	Installation date Larkfield Leisure Centre											
9.	Installation date Angel Centre											