## PLANNING & TRANSPORTATION SERVICES CAPITAL PLAN PROGRAMME, 2005-2008

Project	20	2005/2006												2006/2007												200	08							
•	Α	М,	J,	JA	S	О	N	D	J	F	M	Α	М	J	J	Α	S	0	Ν	D	J	F	М	Α	М	J	J	Α	S	0	N	D,	J	- M
PARKING SCHEMES																												$\sqcap$			T	T		
Vale Road Car Park Extension, Tonbridge																												$\Box$						
Ryarsh Lane Car Park, West Malling																												$\Box$						
Car Park Enhancement Programme – Phase 1																																		
Car Parking Action Plans																															$\perp$	1	$\perp$	$\perp$
COMMUNITY SECURITY	-			-					-																		$\vdash$			$\dashv$	+	+	+	+
Byrneside – Leigh Rd Footpath, Hildenb.										+																		$\sqcap$		$\dashv$	$\dashv$	+	+	+
Hugh Christie – Cage Green Footpath	+		-			+			1																		$\vdash$	$\vdash$		$\dashv$	+	+	+	+
Ridgeway - Town Acres Footpath	+																											$\sqcap$		$\overline{}$	+	+	+	+
Triageway Tewn Acres Footpath	+																											$\sqcap$			+	+	+	+
TRANSPORTATION SCHEMES																												Π			$\top$	$\top$		$\top$
Lower Warren Layby																												$\Box$						
New Hythe Lane - Chaucer Way FP/Cycleway																												$\Box$						
Fairfield Road Footpath Link, Borough Green																												$\Box$						
West Malling Station Northern Access																																		
Wouldham Traffic Management																																		
																												<sup> </sup>				$\perp$		
																												$\bigsqcup^{!}$					⊥	
																												$\bigsqcup^{!}$					⊥	
																												<u> </u>			$\bot$	$\bot$	$\bot$	$\bot$
ENVIRONMENTAL IMPROVEMENTS																											Ш					$\perp$	4	
Town Lock Area Enhancement																																	$\perp$	
Wateringbury Conservation Area			$\perp$		┸				$oldsymbol{\perp}$																			$\bigsqcup^{ }$					$\perp$	
Woodlands Parade Enhancement, Ditton																												<u> </u>			_	_	_	$\bot$
			_ _						1				<u> </u>				<u> </u>										igsqcup	$\vdash$			_	4	4	$\perp$
	_			$\perp$	1	_		1	1	1		1_	<u> </u>		<u> </u>		<u> </u>										Ш	$\vdash$			$\dashv$	4	$\bot$	$\bot$
	_								1								<u> </u>										$\bigsqcup$	$\vdash$			$\dashv$	4	$\bot$	$\bot$
																												'						

Project	2005/2006													2006/2007												2007/2008											
•	ΑN	/ .	JJ	Α	S	0	Ν	D	J	F	М					Α	S	0	N	D	J	F	М	Α	М	J	J	Α	S	0	N [	٦,	JF	М			
LAND DRAINAGE & FLOOD DEFENCE																																					
Pen Stream Phase 3, Tonbridge																																					
Aylesford Stream Flood Alleviation																																					
																																┵		$oxed{oxed}$			
																																┵					
																																┵					
																																┵					
LIST C ASSESSMENTS																										1						$\perp$					
Parking Action Plan Phase 6																																┵		$oldsymbol{ol}}}}}}}}}}}}}}}}}}$			
Residents Parking, A20 Ditton																																┵					
Car Park Enhancement Programme Phase 2																																					
Residents Parking, New Hythe lane, Larkfield																																┵					
Bone Alley Footway Lighting, East Malling																																					
LTP Partnership Programme 2007/8																																					
Bailey Bridge Footway, Aylesford																																┵					
Stone Lock Conservation, Haysden																																					
																																┵					
																																┵					
2007/8 SCHEMES																																					
Residents Car Parking - Eccles																																					
Tonbridge Town Centre Enhancements																																					
Mereworth Village Enhancements																																					
Wrotham Heath Enhancement																																					
		$\perp$																				<u> </u>										$\perp$	$\perp$				