Revisions to submitted LDS – Second Tranche

(Revisions emboldened)

Managing Development and the Environment DPD

April 2007 LDS	Revised LDS
Member Consideration of Issues and Options – March 2008	Member Consideration of Issues and Options – February 2008
	Targeted Consultation on Issues and Options - March/April 2008
Member Consideration of Preferred Options Report – July 2008	Member Consideration of Preferred Options Report – September 2008
Public Consultation on Preferred Options - September/October 2008	Public Consultation on Preferred Options – October/November 2008
Member Consideration of Draft DPD – March 2009	Member Consideration of Draft DPD – March 2009
Submission to SoS – May 2009	Submission to SoS – May 2009
Public Consultation on Submitted Document – May/June 2009	Public Consultation on Submitted Document – May/June 2009
Publicise any site-specific representations - September 2009	Publicise any site-specific representations - September 2009
Pre-Examination Meeting – December 2009	Pre-Examination Meeting – December 2009
Public Examination – February 2010	Public Examination – February 2010
Inspector's Report – June 2010	Inspector's Report – August 2010
Adoption – July 2010	Adoption – September 2010

Supplementary Planning Documents

- 1. Affordable Housing SPD No Change
- 2. Climate Change SPD Delete
- 3. Tonbridge Regeneration Fund SPD Revise timetable as follows

April 2007 LDS	Revised LDS
Report to draft to members – October 2007	Report to draft to Members – June 2008
Public Participation November/ December 2007	Public Participation– July/August 2008
Members consider revised draft –	Members consider revised draft –
February 2008	October 2008
Statutory advert and 6 weeks consultation -	Statutory advert and 6 weeks consultation -
March/April 2008	November/December 2008
Members consider any revised changes -	Members consider any revised changes -
June 2008	January 2009
Adoption – July Council 2008	Adoption – February 2009