

SOUTH WEST KENT WASTE PROJECT - PROCUREMENT TIMETABLE 2018 - V7 (dated 26.1.18)											
	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Mar-19	Apr-19	
Sat											
Sun											
Mon	1	B/H								1	TWELLS START
Tue	2	School Hols				1				2	
Wed	3	School Hols				2				3	
Thu	4		1	1		3				4	
Fri	5		2	2		4	1			5	Tender period 12 weeks
Sat	6		3	3		5	2			6	
Sun	7		4	4	1	6	3			7	Evaluation period 6 weeks
Mon	8		5	5	2	B/H	7	B/H	4	8	CONTRACT AWARD
Tue	9		6	6	3	School Hols	8	Evaluation Group	5	9	Approvals period 9 weeks
Wed	10		7	7	4	School Hols	9	Evaluation Group	6	10	
Thu	11		8	8	5	School Hols	10	Evaluation Group	7	11	Standstill period 10 days
Fri	12		9	9	6	School Hols	11	Evaluation Group	8	12	
Sat	13		10	10	7		12	Evaluation Group	9	13	
Sun	14		11	11	8		13	Evaluation Group	10	14	
Mon	15		12	School Hols	12	9	School Hols	14	Evaluation Group	11	
Tue	16		13	School Hols	13	10	School Hols	15	Evaluation Group	12	
Wed	17		14	School Hols	14	11	Question Deadline	16	Interviews	13	
Thu	18		15	School Hols	15	12	School Hols	17	Interviews	14	
Fri	19		16	School Hols	16	13	School Hols	18	Interviews	15	
Sat	20		17		14	14		19	Interviews	16	
Sun	21		18		15	15		20	Interviews	17	
Mon	22		19		16	16		21	Interviews	18	INITIAL MEETING
Tue	23		20		17	17		22	Interviews	19	
Wed	24		21		18	All questions to be answered by	23	Interviews	20	18	
Thu	25		22		19	19		24	Interviews	21	
Fri	26		23		20	20		25	Interviews	22	
Sat	27		24		21	21		26	Interviews	23	
Sun	28		25		22	22		27	Interviews	24	
Mon	29		26		23	23		28	Interviews	25	
Tue	30		27		24	24		29	Interviews	26	
Wed	31	OJEU NOTICE	28		25	25		30	Interviews	27	
Thu			29		26	26		31	Interviews	28	
Fri			30	B/H	27	27			Interviews	29	
Sat			31		28	28			Interviews	30	
Sun					29	29			Interviews	31	
Mon					30	TENDER RETURN			Interviews		
Tue									31		

This page is intentionally left blank