
Progress Report – Tonbridge Interchange Improvements

To: **Tonbridge & Malling JTB, 26th November, 2018**

Main Portfolio Area:

By: Tim Read – Head of Transportation, KCC

Classification: **For Information**

Summary:

A verbal update on project progress for the Tonbridge Station project.

1.0 Introduction and Background

Funding of £500,000 has been allocated from the West Kent Local Growth Fund (LGF) to improve the Transport Interchange at Tonbridge Station. The aim is to improve interaction between users at the station, provide more space for pedestrian movements and to create an interchange suitable for one of the busiest stations outside of London.

Construction work began on July 25th 2018 and has been ongoing since then. KCC Officer will give a verbal update on progress made to date at the time of the JTB meeting.

| | |
|--|------------------------------------|
| Future Meeting if applicable: Future JTB for updates | Date: 11 th March, 2019 |
|--|------------------------------------|

| | |
|------------------|---|
| Contact Officer: | Tim Middleton, Principal Transport Planner, KCC |
| Reporting to: | Tim Read, Head of Transportation - KCC |