

**Polling Station and Polling Place Review
Timetable**

Date	Action
2 nd May 2022	Publish Notice of Review
15 th June 2022	Draft proposals go to General Purposes Committee
27 th June 2022	Publication of draft proposals - 8 week consultation begins
July/August	Polling Place/Station reviews
4 th October 2022	Final Proposals to General Purposes Committee
1 st December 2022	Register published with existing arrangements.
December 2022/January 2023	Upload all changes into Elections system and Council wide
1 st February 2023	Publish new Register with new arrangements in place
1 st March 2023	Timetable for Local Elections starts
4 th May 2023	Borough & Parish Elections