

**Polling Station and Polling Place Review
Timetable**

Date	Action
1 st June 2022	Publish Polling District/Place Review notice
15 th June 2022	Draft proposals go to General Purposes Committee
27 th June 2022	Publication of draft proposals - 8 week consultation begins
July/August 2022	Polling Place/Station reviews
12 th September 2022	Final Proposals to General Purposes Committee
25 th October 2022	Recommendations to Full Council
1 st December 2022	Register published with existing arrangements.
December 2022/January 2023	Upload all changes into Elections system and Council wide
1 st February 2023	Publish new Register with new arrangements in place
1 st March 2023	Timetable for Local Elections starts
4 th May 2023	Borough & Parish Elections