

Timetable for the Local Plan to form the basis of a new Local Development Scheme – (Revised November 2014)

ANNEX 1

Year	2014												2015												2016											
Stage	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Evidence Base	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■												
Issues & Options Reg 18																																				
Draft Plan Reg19/20																																				
Submission Exam Report																																				
Adoption																																				

Notes: C = Consultations, S = Submission, P = Pre-examination meeting, E = Examination, R = Inspector’s Report received, A = Adoption

Timetable for the Local Plan to form the basis of a new Local Development Scheme

Year	2017												2018												2019											
------	------	--	--	--	--	--	--	--	--	--	--	--	------	--	--	--	--	--	--	--	--	--	--	--	------	--	--	--	--	--	--	--	--	--	--	--

Stage	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Evidence Base																																				
Initial Public Engagement Exercise																																				
Issues & Options Reg 18																																				
Draft Plan Reg19/20																																				
Submission Exam Report		R																																		
Adoption							A																													

Notes: C = Consultations, S = Submission, P = Pre-examination meeting, E = Examination, R = Inspector's Report received, A = Adoption

