Timetable for the Local Plan to form the basis of a new Local Development Scheme – (Revised November 2014)

Year	2014													2015												2016													
Stage	J	F	Ν	1 /	A	Μ	J	J	Α	S	0	Ν	D	J	F	Μ	Α	Μ	J	J	Α	S	0	Ν	D	J	F	Μ	Α	М	J	J	А	S	0	Ν	D		
Evidence Base																																							
Issues & Options Reg 18																							С																
Draft Plan Reg19/20																													С										
Submission Exam Report																																	S		Р	E			
Adoption																																							

Notes: C = Consultations, S = Submission, P = Pre-examination meeting, E = Examination, R = Inspector's Report received, A = Adoption

Timetable for the Local Plan to form the basis of a new Local Development Scheme

ANNEX 1

Year	2017												2018												2019												
Stage	J	F	Μ	Α	Μ	J	J	Α	S	0	Ν	D	J	F	Μ	Α	Μ	J	J	Α	S	0	Ν	D	J	F	Μ	Α	М	J	J	А	S	0	Ν	D	
Evidence Base																																					
Initial Public Engagement Exercise																																					
Issues & Options Reg 18																																					
Draft Plan Reg19/20																																					
Submission Exam Report		R																																			
Adoption							A																														

Notes: C = Consultations, S = Submission, P = Pre-examination meeting, E = Examination, R = Inspector's Report received, A = Adoption