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TONBRIDGE & MALLING BOROUGH COUNCIL 

LEISURE and ARTS ADVISORY BOARD 

17 September 2012 

Report of the Chief Leisure Officer  

Part 1- Public 

Matters for Information 

 

1 CAPITAL PLAN SCHEMES 

Summary 

This report advises Members of progress with schemes contained in the 

Leisure Services section of the Capital Plan. 

1.1 Introduction 

1.1.1 There are a number of Leisure schemes included in the Council’s Capital Plan, 

and it is important that progress is kept under regular review.  An update reflecting 

the current List A position is attached at [Annex 1].   

1.2 Tonbridge Racecourse Sportsground Improvements 

1.2.1 At the last meeting of this Board Members were advised of a number of requests 

from young people, the Police and local Members to floodlight the teenage 

facilities at the Sportsground, extending usage in the winter months.  Lighting of 

this area was identified in the Masterplan for the site agreed by this Board at its 

meeting in May 2010.  I am pleased to advise that since the last meeting of this 

Board funding for the scheme has been secured from external sources, the 

project has been approved by Council and planning approval is currently being 

sought. 

1.3 Legal Implications 

1.3.1 None. 

1.4 Financial and Value for Money Considerations 

1.4.1 A number of schemes within the Capital Plan represent significant levels of 

investment.  The Council’s Financial Procedure and Contract Procedure Rules are 

adhered to in all cases, and projects are delivered and monitored in close liaison 

with the Director of Finance and the Central Services Director.  Post 

Implementation Reviews are undertaken on all completed schemes.  A number of 

the schemes are funded by financial contributions from developers. 
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1.5 Risk Assessment 

1.5.1 The delivery of projects within the Capital Plan is identified in relevant Operational 

Risk Registers within the Service.  A number of existing controls are in place to 

help deliver projects in accordance with the design brief, on timescale and within 

budget.  These controls include the preparation of design briefs, use of consultant 

teams where applicable, compliance with Contract and Financial Procedure 

Rules, an Officer Study Team approach, and regular reports to Management 

Team and Members. 

1.6 Equality Impact Assessment 

1.6.1 See 'Screening for equality impacts' table at end of report. 

1.7 Policy Considerations 

1.7.1 Healthy Lifestyles, Asset Management, Young People, Procurement, Community, 

Crime & Disorder Reduction. 

The Chief Leisure Officer confirms that the proposals contained in the 

recommendation(s), if approved, will fall within the Council's Budget and Policy 

Framework. 

 

Background papers: contact: Robert Styles 

Martin Guyton 

Darren Lanes 
Nil  

 

Robert Styles 

Chief Leisure Officer 

 


