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TONBRIDGE & MALLING BOROUGH COUNCIL 

FINANCE, INNOVATION and PROPERTY ADVISORY BOARD 

12 January 2022 

Report of the Director of Finance and Transformation  

Part 1- Public 

Matters for Recommendation to Cabinet - Council Decision   

 

1 CAPITAL PLAN REVIEW 2021/22 

This report: 

 Reviews the current position of the existing Capital Plan (List A). 

 Recommends schemes to be added to and deleted from List C. 

 Recommends schemes from List C for evaluation. 

 Recommends schemes for inclusion on List B from those evaluated 

schemes selected for evaluation this time last year or earlier and in 

certain circumstances schemes identified for Fast-Track evaluation. 

 Presents an updated Capital Strategy for endorsement. 

Members are reminded however, that any aspirations in respect of capital 

schemes need to be set within the context of the difficult and challenging 

financial outlook. 

 

Dashboard / Key Points 

 Capital Plan is built on a “ladder” style basis: 

 At the top – List A – sits the schemes that have received approval and 

have funding assigned (including the replacement of existing assets) 

 List B  - schemes have received in principle support but are awaiting 

funding to be assigned at an appropriate time 

 List C is a list of potential schemes that have been identified for 

possible future adoption 

 Funding can be found from the Capital Reserve (for which the annual 

capital allowance is £250,000); S106 sums (developer contributions); 

or external grants 

 This year’s recommendations for schemes to be moved to the top of 

the ladder – List A – can be met from the capital allowance and/or 

other funding sources 
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1.1 Introduction 

1.1.1 The capital plan process, as outlined below, provides a means of maintaining a 

pool of schemes (List C) from which schemes can be selected for evaluation and 

possible implementation.  It also provides an opportunity to review the provisions 

for schemes which are already in the Capital Plan (List A). 

1.1.2 The criteria established to guide the inclusion of new List C schemes (holding list 

of schemes not yet fully worked up) and ultimately the inclusion of schemes on 

List A (schemes assigned budget provision) are: 

 to meet legislative requirements including health and safety obligations; 

 funded from external resources; and 

 reduce revenue expenditure and or generate income. 

1.1.3 The subsequent recommendations where appropriate have regard to these 

criteria. 

1.1.4 The review takes place within the context of the revenue estimates, reflecting the 

fact that capital schemes have an impact on revenue.  Positive impacts may 

include potential to reduce costs and or generate income.  Negative impacts may 

include loss of income during construction and will include loss of investment 

income where the project costs are met from the Council’s resources. 

1.2 Capital Plan Funding 

1.2.1 Capital expenditure is currently funded from the revenue reserve for capital 

schemes, grants from government and other bodies, developer contributions and 

from capital receipts derived from the sale of assets. 

1.2.2 There is also an annual contribution to the revenue reserve for capital schemes to 

match the funding required for the replacement of existing assets (vehicles, plant 

and equipment) and recurring capital expenditure.  The contribution in 2022/23 is 

£908,000. 

1.2.3 There remains an annual capital allowance for all other capital expenditure not 

least in light of the difficult and challenging financial outlook.  Any ‘bids’ for capital 

schemes or discretionary capital grants are to be assessed in the context of the 

annual allowance.  The annual capital allowance is currently set at £250,000 and 

it is proposed that the annual allowance continue to be set at that level. 

1.2.4 It should be noted, based on current projections, that from 2028/29 the Council 

may need to borrow to fund such expenditure.  This does not however, preclude a 

decision to borrow in order to fund in full or in part a capital investment opportunity 

that meets the Council’s strategic priorities and objectives, achieves value for 

money and delivers a financial return.  Each such opportunity to be considered on 

a case by case basis as appropriate. 



 3  
 

Finance,Inv&PropertyAB-C-Part 1 Public 12 January 2022 

1.2.5 In addition, the Invest to Save Reserve or Transformation Reserve (made up of 

specific grants received from government in respect of revenues and benefits 

functions) amongst other Reserves could be used to fund in full or in part 

appropriate capital plan schemes. 

1.3 Capital Plan Review Process 

1.3.1 The Capital Plan consists of three main elements: 

 List C is a holding list of schemes which ordinarily have not been fully 

worked up.  List C schemes can be in two states – schemes which have 

been retained on List C for possible future adoption and schemes which 

have been selected for evaluation, effectively short-listed for adoption. 

 List B is a holding list of List C schemes which have been evaluated and 

not eliminated.  The presumption is that, subject to budget guidance, these 

schemes will be adopted for inclusion in List A. 

 List A is the approved capital programme.  Schemes will be selected from 

List B for inclusion in List A in accordance with budgetary guidance.  This 

selection will be carried out in conjunction with the revenue budget process. 

1.3.2 The role of this Board is to consider four aspects of the review process and make 

recommendations to Cabinet.  The four aspects are: 

 A review of the existing Capital Plan (List A). 

 The addition of new schemes to List C and the removal of schemes from 

List C. 

 The selection of schemes from List C which are considered suitable for 

evaluation. 

 Consideration of those List C schemes which have been evaluated. 

1.3.3 The Overview and Scrutiny Committee on 18 January will also consider the overall 

Capital Plan position and make recommendations as appropriate to Cabinet on 10 

February.  Cabinet on 10 February will consider and make recommendations on 

the transfer of schemes from List B to List A in the light of the overall financial 

position.  Finally, Council on 22 February will consider recommendations from 

Cabinet. 

Capital Plan schemes should emerge from, or be designed to achieve, the 

Council’s strategic priorities and objectives.  As part of this review any new 

schemes being recommended for inclusion on List C are justified by reference to 

one or more of the three criteria detailed at paragraph 1.1.2. 
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1.4 Review of the Existing Capital Plan (List A) 

1.4.1 Attached at [Annex 1] is the existing Capital Plan (List A) in budget book format 

along with explanatory notes.  The following routine adjustments to the 2021/22 

Budget Book have been made: 

 the outturn for 2020/21 has been taken into account and any slippage still 

required has been included in 2021/22; 

 schemes included in the existing Budget Book which were completed in 

2020/21 have been removed; 

 in accordance with the policy of having a rolling six year Capital Plan 

(current year plus six) an additional year, 2027/28, has been added; and 

 the profiling of project spend has been reviewed and adjusted where 

appropriate to reflect the most likely pattern of spend across the plan 

period. 

1.4.2 Paragraphs 1.4.3 to 1.4.12 detail specific amendments to the Capital Plan (List A) 

approved by Council in February 2021. 

1.4.3 Following confirmation of the Better Care Fund allocation for 2021/22 in respect of 

Disabled Facility Adaptations the opportunity has been taken to review the spend 

and funding profile over the forthcoming capital plan review period.  The outcome 

of the review is the planned contribution from the Council’s own resources of 

£125,000 in 2021/22 and £54,000 in subsequent years is not required. 

1.4.4 The annual General IT developments budget of £30,000 is to be removed 

following the migration to cloud based services and the costs treated as revenue 

expenditure. 

1.4.5 Council in April 2021 approved an increase in the capital plan budget for the new 

lakeside facility at Leybourne Lakes Country Park from £741,000 to £774,000 with 

the increase of £33,000 funded from developer contributions; and in October 2021 

approved that the budget be further increased to £880,000 with the increase of 

£106,000 funded from developer contributions (£42,000) and the Climate Change 

Reserve (£64,000).  Southern Water have since advised of the cost of a booster 

pump and tank in the sum of £10,470, in addition two new containers are to be 

purchased at an estimated cost of £12,000 increasing the budget to £902,000 with 

the increase of £22,000 funded by way of a virement from the LLCP path 

improvement works capital plan scheme (£8,000) and developer contributions 

(£14,000). 

1.4.6 Council in July 2021 approved the sum of £120,000 be added to the Capital Plan 

for the installation of electric vehicle charging points in Council car parks across 

the borough.  Of this sum, £80,000 is to be funded by government grants and the 
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supplier and the balance of £40,000 from the Business Rates Retention Scheme 

Reserve. 

1.4.7 Council in October 2021 approved an increase in the capital plan budget for 

adaptation works to properties purchased for temporary accommodation purposes 

from £2,757,000 to £3,225,000.  Of this sum £931,000 is to be funded from 

developer contributions and £2,294,000 is to be met from the Council’s own 

resources. 

1.4.8 As reported to Cabinet on 2 June 2021, under emergency powers the Leader of 

the Council authorised works in the sum of £28,000 to facilitate the permanent live 

streaming of in-person Council meetings following the end of legislation allowing 

meetings to be held remotely.  The cost to be funded from the General Revenue 

Reserve. 

1.4.9 The Leader of the Council and Chairman of Overview and Scrutiny Committee 

under urgency provisions agreed that officers progress the potential purchase of 

the freehold of 47 High Street, Tonbridge and that appropriate budget provision be 

established for this purpose and the Capital Plan amended accordingly.  The 

capital plan evaluation for the proposed purchase of the freehold can be found at 

Appendix 1 to Annex 1 (page CP 25).  Given that at the time of writing the 

completion has not yet taken place and therefore it is still commercially sensitive, 

Members will find Appendix 1 in Part 2 of the agenda.  An urgent decision was 

required in order not to lose an opportunity considered to be in the interest of the 

Council to secure the freehold of the property as set out in the evaluation. 

1.4.10 An agreement was reached with Tonbridge and Malling Leisure Trust whereby the 

Council paid a capital grant of £35,300 in lieu of a capital renewals provision and 

the transfer of responsibility for all telephony hardware and systems and its 

replacement to the Trust.  A similar approach has been adopted in respect of IT 

equipment sited at Leybourne Lakes Country Park in the sum of £2,434. 

1.4.11 Capital renewals provisions have been extended by a further year to enable the 

current level of assets (vehicles, plant and equipment) to be maintained.  

Renewals figures included in 2021/22 and subsequent years incorporate provision 

for inflation (typically an uplift of 2% per annum).  Average renewals spend over 

the seven-year period of the plan is £808,000 per annum (2021/22 - 2027/28). 

1.4.12 Provision for recurring expenditure has also been extended by a further year (see 

table below) and in the case of disabled facilities grants and general IT 

developments no longer required. 

Capital Plan (List A) recurring expenditure 

 2027/28 

£’000 

Annex 1 

Page 

Planning, Housing and Environmental Health   

  Housing disabled facilities grants (net) 0 CP 4 
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  Housing assistance (net) 30 CP 4 

Street Scene, Leisure and Technical Services   

  Recycling waste bins growth / replacement 31 CP 10 

  Refuse bins growth / replacement 61 CP 10 

  Garden waste bin replacement 37 CP 10 

  Improvements to existing car parks rolling programme 30 CP 16 

Corporate   

  General IT developments 0 CP 21 

Total 189  

 
1.4.13 It is RECOMMENDED that Cabinet be asked to endorse the Capital Plan (List A) 

position as shown in [Annex 1] and note the addition of the proposed purchase of 

the freehold of 47 High Street, Tonbridge to the Capital Plan under urgency 

provisions (paragraph 1.4.9 refers). 

1.5 List C Update 

1.5.1 As a result of the difficult and challenging financial outlook the focus has to be on 

what are seen as priority capital plan schemes or where there is potential for 

external funding. 

1.5.2 It should be noted that a number of List C schemes are dependent on and will, in 

all likelihood, only proceed if funded in full or in large part by developer 

contributions, government grant or other external funding opportunities.  An 

updated schedule of List C schemes is attached at [Annex 2].  The update 

includes schemes which are recommended to be added to List C and schemes to 

be deleted from List C. 

1.5.3 To assist Members a summary of the proposals is detailed in the table below. 

List C additions and deletions 

  Annex 2 

Page 

Schemes to be added to List C  

 Planning, Housing & Environmental Health Services  

 Environmental Health – Air Quality Monitor CP 29 

 

1.5.4 It is RECOMMENDED that Cabinet be asked to amend List C as detailed in 

paragraph 1.5.3. 

1.6 Selection of List C Schemes for Evaluation 

1.6.1 At this meeting, Members have the opportunity to recommend schemes for 

evaluation.  
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1.6.2 It is recognised that the evaluation of schemes imposes a resource requirement 

and, in consequence, Services have to establish a balance between the 

evaluation of new schemes and the delivery of existing approved schemes. 

1.6.3 The schedule of List C schemes in [Annex 2] indicates the schemes which have 

been recommended for evaluation coming out of this Capital Plan Review 

including where recommended for Fast-Track evaluation and summarised in the 

table below.  On this occasion, three schemes have been recommended for 

evaluation including two for Fast-Track evaluation. 

1.6.4 In addition, there are five schemes selected for evaluation in a previous Review 

that are either on hold following evaluation, subject to further evaluation or yet to 

be evaluated as follows: Larkfield Leisure Centre – Sports Hall Roof Renewable 

Energy Technology, Tonbridge Farm Sportsground – Provision of Toilets, 

Tonbridge Racecourse Sportsground – Improvement Works Phase 3, Tonbridge 

Castle – Site Improvements and River Medway – Riverside Environmental 

Improvements, Tonbridge. 

 

Schemes selected for evaluation from List C 

 Annex 2 

Page 

Planning, Housing & Environmental Health Services  

  Environmental Health – Air Quality Monitor (Fast-Track) CP 29 

  

Street Scene, Leisure and Technical Services  

  Sports Grounds – Tonbridge Farm Sportsground Improvements (Fast-Track) CP 33 

  Open Spaces – Taddington Valley Woodland Management CP 34 

 

1.6.5 It is RECOMMENDED that Cabinet be asked to select the schemes listed in 

paragraph 1.6.4 for evaluation including the two schemes recommended for Fast-

Track evaluation. 

1.7 Evaluation of List C Schemes 

1.7.1 As part of the 2020/21 and previous Capital Plan reviews a number of schemes 

were selected for evaluation.  The results of those evaluations which have been 

concluded are given in [Annex 3] including those schemes recommended for 

Fast-Track evaluation. 

1.7.2 Members are reminded that the Capital Strategy sets out criteria for evaluation.  

These criteria are the basis for the pro forma structure for reporting on the 

evaluation which includes screening for equality impacts. 
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1.7.3 Details of the evaluated schemes are summarised below.  For information, 

indicative, estimated annual revenue costs (income) are also shown.  The amount 

and timing of the revenue impact depends on the profiling of the capital 

expenditure and where appropriate the timing of any changes in activity levels 

which generate changes to running costs or income. 

 

1.7.4 The estimated capital cost of the Air Quality Monitor is to be met from the annual 

capital allowance of £250,000 and the estimated capital cost of the Tonbridge 

Farm Sportsground Improvements to be funded in full by developer contributions. 

1.7.5 Members are reminded that evaluated schemes can be recommended for 

inclusion on List B, retention on List C, or deletion from the Capital Plan process.  

Recommendation for inclusion on List B does not commit a scheme to be included 

in the Capital Plan, but is an expression of “in principle” support.  Other than loss 

of investment income the figures in the above table have not been included in the 

draft revenue estimates reported elsewhere in these papers. 

1.7.6 List B schemes will be considered by Cabinet on 10 February alongside the 

revenue estimates.  Schemes may be selected for transfer from List B to the 

Capital Plan (List A) taking into account the overall budget position. 

1.7.7 It is RECOMMENDED that Cabinet be asked to endorse the transfer of the two 

schemes shown in paragraph 1.7.3 from List C to List B. 

1.8 Capital Strategy 

1.8.1 Updates to both the Prudential Code and Treasury Management Code were 

published by the Chartered Institute of Public Finance and Accountancy (CIPFA) 

in December 2021 and uphold a key principle that borrowing primarily for return 

on investment is not permissible. 

Capital / revenue consequences of evaluated schemes 

 Capital 

Cost 

 

 

£’000 

Annual 

revenue / 

renewals 

cost 

£’000 

Annex 3 

Page 

Planning, Housing & Environmental Health    

  Air Quality Monitor 10 3 CP 38 

Street Scene, Leisure and Technical Services    

  Tonbridge Farm Sportsground Improvements 40 3 CP 41 

Total 50 6  
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1.8.2 The requirements of both the Treasury Management and Prudential Codes of 

Practice published by CIPFA have been taken into account and reflected as 

appropriate in the annual review and update of the Capital Strategy attached at 

[Annex 4].  The Strategy has no annexes but includes links to a number of other 

documents or web pages which are referred to in the text and are available on the 

Council’s website or the internet. 

1.8.3 CIPFA – “The Capital Strategy should describe how the investment of capital 

resources will contribute to the achievement of the authority’s key objectives and 

priorities that are detailed in their Performance Plans and Community 

Plans/Strategies.  An authority’s Capital Strategy should be one of the key, 

overarching strategies that support service plans.  The strategy will also determine 

priorities between the various services and look for opportunities for cross-cutting 

and joined-up investment.  The authority’s Capital Strategy should describe how 

the deployment of capital resources contributes to the achievement of the 

described goals.  It will also help to ensure that issues around property and other 

assets are fully reflected in the Council’s planning.” 

1.8.4 It is RECOMMENDED that Cabinet be invited to endorse the Capital Strategy as 

attached at [Annex 4] for adoption by Council and publication on the Council’s 

website. 

1.9 Legal Implications 

1.9.1 The Local Government Act 2003 and its subsidiary regulations set out the 

framework for the system of capital controls which applied from 1 April 2004 

whereby local authorities must set their own borrowing limits with regard to 

affordability, prudence and sustainability.  Underpinning this is a requirement to 

follow the CIPFA Prudential Code for Capital Finance in Local Authorities (the 

Prudential Code). 

1.10 Financial and Value for Money Considerations 

1.10.1 The transfer of schemes from List C to List B has no financial impact.  The 

transfer of schemes from List B to List A will be considered by Cabinet on 10 

February in the context of the Medium Term Financial Strategy and the overall 

budget position. 

1.10.2 The Capital Strategy outlines a capital plan process which follows the CIPFA 

Prudential Code and in addition to supporting the achievement of the Council’s 

strategic priorities and objectives, focuses on value for money. 

1.11 Risk Assessment 

1.11.1 Financial implications of new schemes to be considered by Cabinet at the 

February budget meeting. 
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1.11.2 Failure to endorse a satisfactory Capital Strategy may lead to a capital 

programme which does not fully support the Council’s strategic priorities and 

objectives. 

1.12 Equality Impact Assessment 

1.12.1 Where there is a perceived impact on end users an equality impact assessment 

has or will be carried out as schemes progress as appropriate. 

1.13 Recommendations 

1.13.1 It is RECOMMENDED that Cabinet be asked to endorse the Capital Plan (List A) 

position as shown in [Annex 1] and note the addition of the proposed purchase of 

the freehold of 47 High Street, Tonbridge to the Capital Plan under urgency 

provisions (paragraph 1.4.9 refers). 

1.13.2 It is RECOMMENDED that Cabinet be asked to amend List C as detailed in 

paragraph 1.5.3. 

1.13.3 It is RECOMMENDED that Cabinet be asked to select the schemes listed in 

paragraph 1.6.4 for evaluation including the two schemes recommended for Fast-

Track evaluation. 

1.13.4 It is RECOMMENDED that Cabinet be asked to endorse the transfer of the two 

schemes shown in paragraph 1.7.3 from List C to List B. 

1.13.5 It is RECOMMENDED that Cabinet be invited to endorse the Capital Strategy as 

attached at [Annex 4] for adoption by Council and publication on the Council’s 

website. 

 

Background papers: contact: Donna Riley 

Neil Lawley 
Nil  

 

Sharon Shelton 

Director of Finance and Transformation 


