Annex 1

Infrastructure Delivery Plan
Updated February 2022
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Introduction
1.1

The provision and delivery of infrastructure is vital for the achievement of sustainable
communities. This Infrastructure Delivery Plan (IDP) identifies the infrastructure
(including physical, social, and green infrastructure) which is necessary to support local
growth and identifies how it will be delivered.

1.2

The IDP is a live document and will be regularly updated to reflect the Council’s
progressing Local Plan and the revised business, service and delivery plans of
infrastructure and service providers. At present the requirements outlined reflect
anticipated strategic development opportunities which were identified in the now
withdrawn Borough Local Plan 2019. Requirements will be updated in due course to
reflect the spatial strategy and strategic allocations which will be defined through the
Local Plan process.

1.4

The IDP provides information on existing capacity or deficit in demand for services,
details of existing committed infrastructure delivery, and the impact of potential
developments on services and infrastructure. It sets out what will be needed and
where, the lead delivery body/bodies, delivery timescale, cost and source of funding,
where this information is available.

1.5

The IDP has been informed and will be updated through ongoing dialogue with
infrastructure and service providers and is based upon information currently available
as of February 2022.
What is infrastructure?

1.7

Infrastructure planning is concerned with identifying and planning for future
requirements. Whilst there is no definition within the National Planning Policy
Framework (NPPF, updated July 2021), the Planning Act 2008 Section 216 (2) defines
infrastructure as:
(a) roads and other transport facilities,
(b) flood defences,
(c) schools and other educational facilities,
(d) medical facilities,
(e) sporting and recreational facilities
(f) open spaces, and
(g) affordable housing.

1.8

The Oxford Dictionary (online) states that infrastructure is “the basic physical and
organisational structures and facilities needed for the operation of a society or
enterprise”.

1.9

Within this document the following types of infrastructure are considered.
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Topic

Relevant Categories

Transport

Road, bus, rail, cycling and walking

Education

Primary and secondary schools, further
and higher education, adult
learning/community learning

Healthcare

Primary care, hospitals, and adult social
services

Social Infrastructure

Sports recreation, open space and
libraries

Public Services

Emergency services
(police/fire/ambulance), recycling, waste
management and disposal

Biodiversity and Flood Infrastructure

Biodiversity, flood and surface water
management

Utility Services

Water, wastewater, electricity, gas and
telecommunications
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Background and Methodology
National Planning Policy Framework
2.1

The National Planning Policy Framework (published March 2012 and updated July
2021) states that local planning authorities should work with other authorities and
providers to assess the quality and capacity of infrastructure, the ability of these assets
to meet forecast demands; and to take account of the need for strategic infrastructure
including nationally significant infrastructure within their areas.

2.3

The NPPF states that Local Plans should set out the contributions expected from
development. This should include setting out the levels and types of affordable housing
provision required, along with other infrastructure (such as that needed for education,
health, transport, flood and water management and green infrastructure). Such policies
should not undermine the deliverability of the Plan.

2.4

The Council is required to plan positively to ensure that development and infrastructure
needs are met, and that there is a reasonable prospect that planned infrastructure is
deliverable in a timely manner.
Local Context

2.7

Tonbridge and Malling seek funding for infrastructure where required for individual
developments through Section 106 agreements (also known as planning obligations).
New developments are expected to meet their needs generated either through this
means or by delivery on site. An assessment of the capacity for introducing the
Community Infrastructure Levy (CIL) has been undertaken previously as part of Local
Plan viability work. This will be reviewed going forwards, however the Council is not
currently minded introduce a CIL charging scheme.

2.8

The duty for statutory agencies and infrastructure providers to meet their obligations
through their own funding sources and investment plans remains.
South East Local Enterprise Partnership

2.9

The South East Local Enterprise Partnership (SELEP) is one of 38 LEPs, established
to “provide the clear vision and strategic leadership to drive sustainable private sectorled growth and job creation in their area”.

2.10

Several infrastructure projects within the borough have been funded from the SELEP
Kent and Medway Growth Deal. TMBC remains engaged with the Kent and Medway
Economic Partnership and Kent County Council should further funding be made
available. Some forthcoming and planned highways schemes continue to utilise
SELEP funding, further details can be found in Appendix 1.
Methodology

2.12

This document assesses current infrastructure provision, needs, deficits and future
requirements for the infrastructure listed in Section 1, in the context of anticipated
strategic development which was identified in the now withdrawn draft Borough Local
Plan 2019. Requirements will be reviewed as a new Local Plan progresses. Assessed
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infrastructure includes: Transport; Education; Healthcare; Social Infrastructure; Public
Services; Biodiversity and Flood Infrastructure; and Utility Services.
2.13

The key outcomes are to:





2.14

Provide an up-to-date picture of current infrastructure supply and demand;
Outline any planned projects;
Assess the impact of anticipated strategic growth on existing infrastructure and
identify any gaps;
Identify funding and costs where information is available, to ensure that sites are
deliverable.

The Council will continue to engage with the following service and infrastructure
providers to share delivery information. These include:


















National Highways
Environment Agency
Tonbridge and Malling Borough Council
Kent County Council (Highways, Public Transport, Education, Waste, Libraries,
Adult Social Services)
West Kent Clinical Commissioning Group (Primary Care)
Maidstone and Tunbridge Wells Hospital Trust
South East Coast Ambulance Services
Kent Fire and Rescue
Kent Police
South East Water
Southern Water
UK Power Networks
Southern Gas Networks
Southeastern
Network Rail
Arriva
Hadlow College and West Kent College

Categorisation
2.16

Following liaison with the infrastructure and service providers, the information provided
has been inputted into a Schedule (Appendix 1). This complements the information
provided under each topic heading within this document.

2.17

The timing of delivery is categorised as such: Short-term (under 5 years); Mediumterm (5-10 years); Long-term (10 years); or Varies. Timing is dependent on a
multitude of factors including development timescales and funding for example, and is
based on current best estimates given available information.

2.18

Infrastructure projects are then categorised as:
Critical: Infrastructure which must happen to enable growth and development
identified in our Local Plan Development Strategy Map to take place.
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Essential: Projects which are required if development and growth is to be achieved in
a timely and sustainable manner.
Desirable: Infrastructure which if not delivered is unlikely to prevent development in
the short-term. However, this infrastructure remains important and non-delivery could
lead to unsustainable development.
2.19

The risk that infrastructure won’t be delivered is also identified and categorised. High
means that there are serious doubts as to funding for example, or there are
land/ownership issues, or no sites identified; Medium means that there are some
uncertainties; and Low means that there is strong confidence. This element of the IDP
will need to be kept under close review.
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Topic 1: Transport
Highways
Agencies/Lead
Organisations
Strategies and
Evidence
Consultation

Highways England
Kent County Council (KCC) Highways
KCC Local Transport Plan 4
KCC Growth Without Gridlock
Local Plan evidence currently being updated
Ongoing discussions with KCC Highways and contact will be made
with National Highways.

Existing Provision Within the borough there are various strategic key routes, including
the A20, M20, A21, A228, M2, A25, A26, A229 and M26 roads.
Proposed
A20/Coldharbour roundabout capacity improvements.
Provision/Planned
Provision
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

Key projects (and explored in more detail in Appendix 1) include but
not limited to:
 Improvements to M2 Junction 3
 Hermitage
Lane/St
Andrews
Road/Fountain
Lane
improvements including junction upgrades
 Improvements to Borough Green Road (A25), Dark Hill Road,
Borough Green Road (A227), Ightham By-Pass (A25), Celcon
(5-arm roundabout and London Road A20)
 New relief road between the A25 to the west of Borough
Green to the A227 to the north of Borough Green and to the
A20 to the east of Borough Green
 A20 improvements to footways together with capacity
improvements at key junctions including A20/Hall Road/Mill
Road, A20/New Road, Station Road, Ditton, A20/New Road,
East Malling, A20/Lunsford Lane and Hall Road/Station Road,
Aylesford
 A228 new junction/improvement at Kings Hill
 Improvements to the junction of A26/Canon Lane; B2260 High
Street/Railway Approach/Vale Road/Barden Road
 A26 Quarry Hill Road/Brook Street Traffic improvement
scheme. Cycle link between Brook Street and Tonbridge
Station.
 Improvements to the junctions of A26/The Ridgeway,
Shipbourne Road/Yardley Park Road/Dry Hill Park Road and
A227 High Street/Bordyke/Landsdowne Road.
Please see Appendix 1 for full list of projects.
It is also expected that individual sites will require site specific
mitigation on the local road network (for example through improved
site access/junctions), as per Appendix 1.
A number of highways improvements have also been identified and
modelled at junctions across the borough by consultants Mott
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Macdonald in their August 2018 Transport Assessment Addendum.
These have been included within Appendix 1.
Sources of
Funding

S106/S278 contributions and Government transport infrastructure
funding sources as available.
Funding is also required towards the monitoring of Travel Plans for
sites over 100 homes. This costs circa between £948-£1422 per
site.

Other Relevant
Information

Rail
Agencies/Lead
Organisations
Strategies and
Evidence

Consultation

Awaiting Highways England input.

Southeastern
Southern (services to and from Tonbridge)
Network Rail
Network Rail Kent Route Utilisation Strategy
Network Rail Strategic Business Plan
Network Rail South East Route: Kent Area Route Study
Rail Action Plan for Kent - KCC
Discussions ongoing with Southeastern and Network Rail through
the West Kent Infrastructure and Transport Group.

Existing Provision The following services serve and run through Tonbridge and
Malling:
Ashford Intl via Maidstone East Main Line
The Maidstone East Main Line diverges from the Chatham Main
Line at Swanley Junction and proceeds down the Darenth Valley to
Otford junction. It continues via Borough Green & Wrotham and
Maidstone East to Ashford. Train stations on this line in the borough
include: Barming, East Malling, West Malling (for Kings Hill) and
Borough Green and Wrotham. Services typically operate twice
hourly in off peak times.
Dover Priory and Hastings Main Lines including Medway Valley and
Redhill lines
Tonbridge is at a junction between these important routes, providing
frequent services into London, the Kent and Sussex coast as well as
Maidstone and Strood.
Proposed
Discussions surrounding improved access and interchange facilities
Provision/Planned at a number of stations in the borough are ongoing.
Provision
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

Awaiting input.
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Sources of
Funding

Projects will be funded through sources including operators
Southeastern and Southern, Network Rail, Department for Transport
grants, Kent Community Rail Partnership and s106 contributions.

Other Relevant
Information

Awaiting input.

Bus
Agencies/Lead
Organisations
Strategies and
Evidence
Consultation

Arriva
Kent County Council – Public Transport (concessional travel and
supported services)
Awaiting confirmation.

Discussions ongoing with KCC public transport and Arriva through
the West Kent Infrastructure and Transport Group.

Existing Provision Tonbridge and Malling is served predominantly by Arriva bus
services, and services provided by other operators including NuVenture.
Proposed
Awaiting input.
Provision/Planned
Provision
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

Awaiting input.

Sources of
Funding

Projects will be funded through a mix of sources, including the
commercial investment from operators, KCC grants, and s106
contributions will also help improve bus services and upgrade
kerbside infrastructure including signage etc.

Other Relevant
Information

Awaiting input.

Cycling and Walking
Agencies/Lead
Kent County Council – Highways and Countryside Access
Organisations
Tonbridge and Malling Borough Council
Strategies and
Evidence

Tonbridge and Malling Cycling Strategy 2014-2019

Consultation

Liaison with KCC and neighbouring boroughs relating to the
preparation of a new Active Travel Strategy for the borough
remains ongoing.
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Existing Provision

Cycle routes are available in various parts of the borough, but the
network remains incomplete. The map from the Cycling Strategy
below shows existing cycle routes in blue and proposed routes in
red, in the vicinity of Tonbridge.
A relatively short but very attractive cycle route was opened in
2005 linking Tonbridge and Penshurst, which forms part of the
National Cycle Network. It is very popular with over 60,000 users
recorded in 2012. It has been voted one of the most scenic routes
in Britain by Visit England.
The shared route between North Farm, Tunbridge Wells and the
Vauxhall Roundabout was opened as part of the dualling of the
A21.

Proposed
Provision/Planned
Provision

The Cycling Strategy identifies the following improvements, some
of which have been implemented or are in the process of being
implemented (for example the link between the Peter’s Village
development, Snodland and Aylesford).
Tonbridge
 Create a link from the centre of Tonbridge and the railway
station to the schools and colleges to the south
 Provide a safe on-road route through Railway Approach and
the High Street
 Create a route from the centre of Tonbridge to the north east
housing area
 Create a link from the B245 London Road to Welland Road
and Darenth Avenue
 Extend the facilities on London Road to Half Moon Lane in
Hildenborough
 Extend the existing facilities on the Medway Valley Walk to
include cycling facilities and signage
 Create a link between the Tonbridge to Penshurst cycle route
(Regional Route 12) and Powder Mills, and create new
routes between the A21, Tonbridge Station and Cannon
Lane.
Medway Gap
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Create a link between Aylesford station and Aylesford
village
Create a link between Aylesford village and Maidstone
Create a link between Station Road and Bellingham Way
Link existing fragmented cycle facilities on the A20 London
Road
Create a link between the A20 London Road and Thackeray
Road
Create a link from the A20 London Road/New Road
Junction into the Larkspur Road housing area
Create a north-south spine route through Snodland
Create a two-way link between Malling Road and Snodland
Station
Sign the northern section of Saltings Road as an oncarriageway link
Create a link between the Holborough Lakes development
and Snodland Station
Create a link between the Peter’s Pit development,
Snodland and Aylesford.

Borough Green
Create a link between Borough Green and Wrotham Station and
Wrotham village.
Kings Hill
Create links between Kings Hill and the quiet lanes surrounding the
development.
KCC have also identified specific improvements which are outlined
within the Schedule at Appendix 1. Development is expected to
make connections for cycling and walking wherever
practicable/possible.
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

The Council will work in partnership with Kent County Council,
National Highways, transport providers and other key stakeholders
to ensure that developments include measures, where practicable
and proportionate, for non-car use such as on-site cycle parking
and provide, where practicable and proportionate, new and
improved footpaths, bridleways and cycleways, provided there
would be no significant effect on areas of importance for nature
conservation.
It is expected that development will bring forward improvements
and new links, as well as cycle storage where possible, and/or
contribute via S106 agreements to improved signage for example.

Sources of
Funding

Section 106 contributions.

Other Relevant
Information

None.
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Topic 2: Education
Primary and Secondary Schools
Agencies/Lead
Kent County Council
Organisations
Strategies and
Evidence

Commissioning Plan for Education Provision in Kent 2018-2022

Consultation

Ongoing discussion with KCC.

Kent County Council Growth and Infrastructure Framework

Existing Provision There are currently 44 primary schools within the borough. The
Tonbridge School is a private boarding school. The breakdown of
Secondary provision is as follows:
School Name

Type

Aylesford School - Sports College

Foundation

Hadlow Rural Community School

Community

Hillview School for Girls

Academy

Hugh Christie Technology College

Foundation

The Hayesbrook School

Academy

The Holmesdale School

Community

The Judd School (Grammar)

Aided

The Malling School

Foundation

Tonbridge Grammar School

Academy

Weald of Kent Grammar School

Academy

Wrotham School

Academy

Proposed
Primary
Provision/Planned
There is a currently identified need for 2 Form Entry (FE) of
Provision
additional provision in Borough Green/Wrotham and
Aylesford/Ditton areas.

Secondary
In the short-term a 1FE expansion of The Wrotham School, Borough
Green is required.
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Additional
requirements
needed to deliver
growth proposed
in the Local Plan

Primary
The anticipated scale of development would necessitate a number
of new primary schools and/or extensions. New schools would be
required at Tonbridge Town & South West Tonbridge, east of
Borough Green and west of Borough Green, Kings Hill, Bushey
Wood and South Aylesford. Expansion of Cage Green Primary
School to accommodate 1FE would also be required.
Secondary
A new secondary school is required in the north-east of the
borough; it is proposed that this is located within land North of Kings
Hill, with the land also accommodating primary provision.
Expansions at existing schools in the north of the borough will be
required, subject to feasibility these are likely to include Wrotham
School, Aylesford School and The Malling School.

Sources of
Funding

KCC Capital Budgets, Government grants including basic needs,
academies programme, and free school programme.
Developer contributions through S106 and/or developer land.

Other Relevant
Information

Proposed development at Hadlow is expected to produce an
additional 60 primary pupils. The existing school in the village is not
forecast to have surplus capacity for this additional demand and it is
unable to expand to accommodate. The additional demand is not of
a mass that would necessitate or support the creation of a new
school.

Further and Higher Education
Agencies/Lead
Kent County Council
Organisations
Hadlow College
West Kent College
Strategies and
Population projections
Evidence
Current and historic student uptake
Consultation

Discussions with Hadlow College/West Kent College. Liaison with
KCC Education.

Existing Provision Further and higher education campuses at Tonbridge and Hadlow
(West Kent College and Hadlow College).
Hadlow College currently has approximately 900 students, West
Kent College has approximately 500 students for 16-18 year olds
and around 800 or so degree level students across both colleges.
Apprentices across both colleges total approximately 600.
Employees total approximately 800 across Hadlow and West Kent
College.
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Proposed
Plans are focussed on improvements to existing campuses and
Provision/Planned buildings rather than new buildings or locations.
Provision
No current plans for new campuses or buildings in the borough.
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

20% population growth in the borough 2011 to 2031 would have a
notable increase in demand for education services thus requiring
provision for more student spaces. Tonbridge West Kent campus is
nearly at capacity, and the campus itself is self-contained. Hadlow
college has room to expand.
Catchment areas are wider than the borough (ie includes Tunbridge
Wells).

Sources of
Funding

Improvements to existing buildings or expansion of Hadlow campus
would be funded through land release.

Other Relevant
Information

There are satellite campuses for Hadlow College at Ashford and
Canterbury.

Adult Education and Community Learning
Agencies/Lead
Kent County Council
Organisations
Strategies and
Evidence

Consultation

New challenges, new chances. Education and Skills System Reform
Plan: Building a world class skills system: Department for Business
Innovation and Skills (BIS) (2011)
Productivity Plan: BIS July 2015
14-24 learning employment and skills strategy 2015-18 (KCC)
Adult learning, employment and skills strategy 2015-18 (KCC)
Implementing rigour and responsiveness: BIS 2015
Increasing opportunities, improving outcomes KCC Statement 2015
– 2020
Liaison with KCC.

Existing Provision Community learning space at Tonbridge Centre.
Proposed
Temporary expansion of provision at the Tonbridge Centre to allow
Provision/Planned decant of provision from Tunbridge Wells to take place while the
Provision
new Cultural Hub is being built there. Continued offer of range of
learning and skills opportunities for residents in the area.
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

Financial contributions necessary to enable the County Council to
increase provision of services to meet the needs of the additional
demand generated by proposed development.

Sources of
Funding

Section 106.
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Other Relevant
Information

None.
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Topic 3: Healthcare
Healthcare (including GPs and Hospital services)
Agencies/Lead
NHS Services are commissioned by Clinical Commissioning Groups
Organisations
(CCGs) and NHS England on a local, regional and national basis.
CCGs are responsible for about 60% of the NHS budget.
NHS Kent & Medway CCG is a membership organisation whose
members include the 52 general practices in the west Kent area.
The CCG commissions a wide range of services including mental
health services, urgent and emergency care, elective hospital
services, community care and has delegated commissioning
responsibility from NHS England and Improvement for
commissioning of primary medical care services (general practice).
In April 2020 eight smaller CCGs across Kent and Medway merged
into one organisation responsible for planning and procuring
healthcare services.
Health and care partners work together as part of the Kent and
Medway Integrated Care System. This is supported and informed by
work at a West Kent integrated Care Partnership level regarding
infrastructure requirements going forward to ensure that the right
infrastructure is in the right place to deliver the services needed for
each area.
There are a number of health organisations across west Kent who
own or lease premises to deliver services from including GP
practices, Kent Community Health NHS Foundation Trust, Kent and
Medway NHS and Social Care Partnership Trust and Maidstone and
Tunbridge Wells NHS Trust.
Strategies and
Evidence

NHS Long Term Plan
NHS Kent & Medway Clinical Commissioning General Practice
Estates Strategy
Kent Joint Strategic Needs Assessment
Kent Joint Health and Wellbeing Strategy

Consultation

Discussion with NHS Kent & Medway Clinical Commissioning
Group. Contact made with Maidstone and Tunbridge Wells NHS
Trust, NHS England and NHS Property Services.

Existing Provision There are 11 General Practices in Tonbridge and Malling Borough
Council area. Maidstone and Tunbridge Wells NHS Trust provides
services at Maidstone Hospital and Tunbridge Wells Hospital at
Pembury. Kent Community Health NHS Foundation Trust provides
services from Tonbridge Cottage Hospital.
Hospice care is provided at the Hospice in the Weald (Pembury)
and Heart of Kent Hospice (Aylesford).
Many GP practices across the borough are operating under
increased pressure and premises improvements will be required in
some areas to accommodate the growth in the population.
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Proposed
Phoenix Medical Practice has developed plans for a new surgery at
Provision/Planned Peters Village as part of the development currently underway. A Full
Provision
Business Case was approved by the CCG in July 2020 and work is
expected to commence on site during 2022.
Tonbridge Medical Group new premises opened at River Lawn in
December 2020. The practice relocated from Pembury Road and
Higham Lane surgeries.
There is a proposal from Thornhills Medical Practice to explore
options to expand within existing premises.
The CCG will continue to engage in the Strategic Working Group for
Borough Green in order to inform assessments and requirements
for general practice infrastructure.
Discussions will continue to be held with all practices in the Primary
Care Networks to use the latest growth assessments to review and
refresh existing plans, consider where any gaps may exist and
potential responses to this. This will specifically include a review for
the Kings Hill and surrounding area.
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

At a general practice level the list size of the practice and the Gross
Internal Area (GIA) of the premises is an indicator of pressure on
services along with other intelligence such as premises constraining
the practice from expanding their workforce to deliver services. Any
planned growth within the practice catchment area is taken into
account when assessing the above.
As a guide a minimum list size for a new general practice would be
10,000 patients. It is not a resilient, sustainable or attractive service
model to commission new practices serving a small population,
specifically from a workforce perspective. The same principle
applies to branch surgeries within a close proximity to the main
surgery site.
Developer contributions will likely be required to support expansion
of premises at the appropriate time. In some locations, new sites
would be required in order to accommodate the increase in number
of new patient registrants – if the option of re-locating to a proposed
development site is not a viable option, then developer contributions
towards the cost of new premises at an alternative site would be
required in order to mitigate the impact of growth created by
development. Full details are included within the Infrastructure
Delivery Schedules included at Appendix A.

Sources of
Funding

General Practice - In terms of process and governance, GP
contractors are responsible for developing premises plans and
securing capital funding for premises developments (this may for
example include a third-party medical centre developer or
investment by the practice). Plans are submitted to the CCG for
consideration in line with the CCG General Practice Premises
Development Policy and GP Estates Strategy. The CCG holds the
revenue budget for rent and rates and must therefore approve any
premises developments.
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Funding can also be provided through developer contributions, or
direct delivery by developers in relation to site specific mitigation.
The CCG works with the council and practices to identify these
requirements and opportunities.
Other Relevant
Information

At this time, the CCG uses a formula for calculating S106
contributions. Where an application identifies unit sizes, to calculate
predicted occupancy multiplied by £360 per person the following
predicted occupancy rates will be used. Where the unit sizes are not
identified then an assumed occupancy of 2.4 persons will be used.






1 bed unit @ 1.4 persons
2 bed unit @ 2 persons
3 bed unit @ 2.8 persons
4 bed unit @ 3.5 persons
5 bed unit @ 4.8 persons

Adult Social Services
Agencies/
Kent County Council
Organisation
Strategies and
Evidence

Kent Accommodation Strategy
(www.kent.gov.uk/accommodationstrategy)
Draft Care Home Standards
Final Extra care Design Principles

Consultation

Liaison with KCC

Existing Provision Tonbridge and Malling have seen the delivery of an Autism Scheme
in Hildenborough, this is a 5 unit state of the art scheme for clients
with autism. There is also a Learning Disability Scheme in West
Malling, offering 7 flats for people with a learning disability and New
Wharf in Tonbridge offering supported accommodation for young
people. Rapport Housing and Care have been actively developing in
the borough providing additional accommodation for older people
with Care Ready units, having personal care services available in
the daytime and overnight access to support.
Tonbridge and Malling residents’ access acute services from either
Maidstone Hospital or Tunbridge Wells Hospital, with a community
hospital in Tonbridge. The average size of a care home in
Tonbridge and Malling is 45 beds which is higher than most districts.
The borough could benefit from the development of all types of
services and extra care housing would be of benefit.
Proposed
The developments of housing by Rapport Housing and Care were
Provision/Planned initially expected to offer Extra Care Housing with care on site
Provision
available 24 hours a day. The accommodation is state of the art and
meets the needs of older people through design. The services
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offered are personal care in the daytime and access to support
overnight.
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

There is a need for an increase for C3 accommodation across the
board and C2 for mental health and older people. For any C2 for
mental health the service delivery would have to be high end
forensic and complex need.

Sources of
Funding

S106 contributions.

Other Relevant
Information

The Kent Accommodation Strategy is in the process of being
refreshed.

Topic 4: Social Infrastructure
Sports Recreation and Open Space
Agencies/Lead Kent County Council
Organisations
Tonbridge and Malling Borough Council
Sport England
National Playing Fields Association
Strategies and Tonbridge and Malling Open Space evidence base report March 2018
Evidence
Tonbridge and Malling Open Space Strategy 2009
Guidance for Outdoor Sport and Play: Beyond the Six Acre Standard
Consultation

In-house discussion with the Councils Leisure Team, and research into
Fields In Trust (FIT) Guidelines.

Existing
Provision

Cricket: 13no. dedicated spaces across the borough.
Rugby and Football: Aylesford Rugby Club and Tonbridge Angels
Football Club.
Golf: Poult Wood golf course.
Tennis: 8no. dedicated spaces across the borough.
Bowls: 5no. including private clubs.
Ball Courts: 15no. across the borough.
Skate parks: 5no. across the borough.
Children and young persons play areas: 54no and:
- Ball courts: 15no.
- Skate parks: 6no. at Tonbridge Farm Sportsground, Tonbridge
Racecourse Sportsground, Burham Recreation Ground, Eccles
Recreation Ground, Wateringbury Fields and Whitegate Field.
Parks and Gardens: Leybourne Lakes Country Park, Haysden Country
Park, Tonbridge Castle, Manor Park Country Park; Trosley Country
Park, Memorial Garden, St Leonards Tower, Nevill Park, Holborough
Park and Heath Farm.
Amenity green spaces: 99no. across the borough.
Natural greenspaces: 56no. across the borough.
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Overall open space provision has increased by 61.76 ha (+6%) since
2009. The greatest increase in provision is for Outdoor Sports Facilities
(OSF). A significant proportion of this (22%) is attributed to new
facilities at Kings Hill Sports Park (12.51 ha) and Kings Hill Cricket
Ground (1.95 ha). The greatest loss in provision is for Amenity Green
Space (-6.4%).
Additional
requirements
needed to
deliver growth
proposed in
the Local Plan

A refinement of current provision taking account of FiT benchmark
guidelines is proposed.
The 2018 Strategy identifies the following provision that is needed to
meet future demand.
Outdoor Sports Facilities – It is considered that it would be
reasonable to align with the FiT guidelines for this category.
Children’s and Young People’s Play Areas – In light of the FiT
guidelines and the positive contribution this type of open space can
make to the health and therefore well-being of younger members of the
community, a significant adjustment to the local provision has been
proposed. It is considered that it would be reasonable to align with the
combined FiT standard for equipped/designated play areas + other
outdoor provision (Multi Use Games Areas (MUGAs) and skateboard
parks), i.e. 0.55 ha per 1,000 population. The current provision derived
standard of 0.07 ha per 1,000 population is insufficient when checked
against the relevant national benchmarks.
Parks and Gardens – The opportunities for sports and recreational
activities at places such as country parks are significant, which means
that this category of open space can make a positive contribution to the
Government’s objectives. It is considered that it would be unwise for
the local provision standard to be reduced significantly to the level of
the new national benchmark guideline. With this in mind, 2.2 ha per
1,000 population is suggested as a reasonable requirement.
Natural and Semi-Natural Greenspaces – A rationalisation of the
local provision standard is considered appropriate, reflecting the local
characteristics of Tonbridge & Malling and the primary function of this
form of open space. With this in mind a standard of 1.0 ha per 1,000
population is considered reasonable.
Amenity Green Spaces – It is considered that amenity green spaces
are an integral part of a well-designed layout and therefore no standard
is proposed for this category. With this in mind, it is considered that the
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Local Plan will need to ensure that it recognises the importance of
amenity green spaces to achieving a high-quality environment.

Sources of
Funding

Funding will be secured through a variety of sources, including S106
monies and funding from government bodies such as Sport England.

Other Relevant
Information

None.

Libraries
Agencies/Lead
Organisations

Kent County Council

Strategies and
Evidence

KCC Statistics for libraries, registrations and archives
(http://www.kent.gov.uk/leisure-and-community/history-andheritage/statistics-for-libraries-registrations-and-archives)

Consultation

Contact made with KCC.

Existing Provision Existing library provision is provided at the following locations:










Borough Green
East Peckham
Hadlow
Hildenborough
Larkfield
Snodland
Tonbridge
Tonbridge (North)
West Malling
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There is also a fortnightly mobile library service that visits the
following areas:
 Aylesford, Blue Bell Hill, Burham, Eccles, Wouldham, Birling,
Kings Hill, Mereworth, Offham, Plaxtol, Shipbourne, Tonbridge
and Wateringbury.
The service delivers home library services to people within the
Borough unable to access a library as well as a postal loan service
that provides free audio books to people with visual impairment. The
service offers a range of online services including e books and e
audio, online newspapers and magazines, and access to the 24
hour Ask a Kent Librarian Information Service.
Proposed
Awaiting information.
Provision/Planned
Provision
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

Awaiting information.

Sources of
Funding

Developer contributions.

Other Relevant
Information

Awaiting information.

Topic 5: Public Services
Ambulance
Agencies/Lead
Organisations

South East Coast Ambulance Service NHS Foundation Trust
(SECAMB)

Strategies and
Evidence

SECAMB Annual Report - Existing received emergency call data
allows prediction of what resources will be needed to adequately
service the area.

Consultation

Discussions have taken place with the SECAMB service.

Existing Provision Existing provision is already at capacity with no spare resources.
There is an existing Community First Responder Scheme (CFR).
Proposed
None currently planned for the borough.
Provision/Planned
Provision
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Additional
requirements
needed to deliver
growth proposed
in the Local Plan

The existing CFR Scheme will need to be significantly expanded to
accommodate the proposed growth and will require volunteers to be
trained and equipped. A typical growth of a CFR scheme would cost
£5,000 to provide the training and equipment – revenue costs are
not included. No land would be required to support this.

Sources of
Funding

Section 106 contributions.

Other Relevant
Information

None.

Recycling, Waste Management and Disposal
Agencies/Lead
Kent County Council
Organisations
Tonbridge and Malling Borough Council
Strategies and
Evidence

Consultation

Kent Joint Municipal Waste Management Strategy
Kent Waste Disposal Strategy 2017 – 2035
Kent Minerals and Waste Local Plan 2013-2030, adopted
September 2020 as amended by the Early Partial Review
The Case for Waste: Approach to requesting developer
contributions for waste infrastructure in Kent (v.7 November 2020)
Discussion with KCC.

Existing Provision There is currently no Household Waste Recycling Centre (HWRC)
with the TMBC boundary.
Residents in the northern half of TMBC are required to travel to the
nearest sites located in Tovil (Maidstone) or use the Medway
Council site at Cuxton.
The Maidstone HWRC at Tovil has reached its practical capacity;
resulting in severe congestion on the local highway network around
the site, causing delays to both visitors to the HWRC as well as
local residents. Measures to improve the efficiency of the site,
including the increase of the Permitted tonnage (Environmental
Permit) capacity have been investigated, and where possible
implemented over the past few years. However, demand has
continued to grow, such that there are now no practicable solutions
to make further efficiency improvements at this site. Future housing
growth / population increase indicates a significant increase in
capacity is now required in this area.
The current agreement for Kent residents to use the Medway
Council facility at Cuxton terminates in 2022.
Residents in the southern half of TMBC are required to travel to the
nearest site at North Farm, Tunbridge Wells. Like the Tovil HWRC,
this site is predicted to be at capacity within 5 years due to housing
growth in both the Tunbridge Wells and TMBC areas.
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In addition, Tonbridge and Malling currently operate a weekend
freighter service, which KCC contribute half of the running costs (in
the absence of not having an HWRC within their district boundary).
Kerbside collected waste from the northern half of TMBC is taken
directly to the Energy from Waste plant near Aylesford (Allington),
which also acts as a Waste Transfer Station. Recyclable waste are
bulked up here before onward transport to re-processors. This
currently has sufficient capacity to serve projected housing growth in
TMBC.
Kerbside collected waste from the southern half of TMBC is taken to
the KCC WTS at North Farm Tunbridge Wells. This facility is
predicted to be at capacity within the next 5 years.
Proposed
In order to address the HWRC capacity issues in the northern half of
Provision/Planned the TMBC area, KCC has committed to delivering a new HWRC at
Provision
Allington. Delivery is set for early 2022.
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

Sources of
Funding
Other Relevant
Information

Any growth that results in increased waste being sent to the
Tunbridge Wells WTS and HWRC will require mitigation. As stated
above the site will be at capacity within 5-10 years and hence
additional capacity will be required to support housing growth from
TWBC and the southern half of TMBC.
A capital project to deliver a new WTS and an extended HWRC that
will be sized to accommodate growth over the next 10-15years is
underway.
Kent County Council.
Capacity Assessment Criteria
As the number of households and population increases, the amount
of waste generated rises and hence so does the demand on existing
waste facilities. An infrastructure review is regularly carried out, to
assess the impact of the projected housing growth on waste
infrastructure in Kent and highlight areas where increased demand
will result in the need to replace or extend WTS and HWRC
facilities. KCC Waste Management calculates projected increase in
tonnages for each District by set dates using projected housing
growth rates. However, capacity is not only determined by
tonnages alone, but a number of factors also influence when a site
requires replacement or improvement, including:
 Vehicles regularly queuing for access to the site. This is a
common problem at both WTS and HWRC facilities, where, as
a result of high demand from the WCA and/or the public, more
vehicles are attempting to use the site at a given time than it
has capacity for. Queues can also be the result of the need to
regularly remove material from the site due to site layouts that
are no longer fit for purpose and have limited storage
availability. Several of KCC’s HWRC facilities require the site
to be shut whilst waste materials are removed. Restricting
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public access during this time causes longer queues, which
often impact the local highway. Similarly, due to the nature of
the operation, WTSs are temporarily closed to WCA vehicles
whilst waste is bulked up and removed from site.
 Site restrictions in terms of scale and layout, which result in
operational inefficiencies and lower than average recycling
rates. This relates to the latest requirements for material
segregation and therefore results in an increased number of
storage units in comparison to those envisaged when the site
was acquired / developed. Many of our WTSs and HWRCs
have already had modifications undertaken to accommodate
material segregation; segregation also applies as a factor for
additional vehicles entering sites – as Government requires
separate kerbside material collections, this in turn requires
more vehicles to make the collections and therefore utilise the
WTS facility.
 The site being no longer fit for purpose in terms of public
usability. Many of KCC’s HWRC facilities require the use of
steps by the public to dispose of their waste into containers.
This not only results in a health and safety issue and a negative
equalities impact, but reduces the capacity of the site, as the
steps take up much needed container storage area.

Topic 6: Biodiversity and Flood Infrastructure
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Biodiversity
Agencies/Lead
Organisations

Strategies and
Evidence

Consultation

Kent County Council
Tonbridge and Malling Borough Council
Environment Agency (EA)
Kent Local Nature Partnership
DEFRA 25 Year Environment Plan
Kent Biodiversity Strategy 2020-2045
Green Infrastructure and Ecological Networks Report March 2018 –
TMBC
Discussion with KCC, EA and in house data/evidence within the
Green Infrastructure and Ecological Networks Report 2018

Existing Provision The Kent Local Nature Partnership has identified six Biodiversity
Action Areas (BOAs) within Tonbridge and Malling. These include:







Medway Gap & North Kent Downs;
Central North Downs;
Greensand Heaths & Commons;
Medway & Low Weald Wetlands and Grasslands;
High Weald; and
Mid Kent Greensand and Gault.

These areas identify key locations for habitat restoration and/or
creation work and provide a framework for partner organisations
projects to help deliver net gains in biodiversity.
Note – there are plans for BOA’s to be replaced by Nature Recovery
Networks. Over the course of the next year, the BOAs will be
considered within a wider mapping exercise to develop a Nature
Recovery Network for the county. The BOAs will either be updated
accordingly or replaced in a new presentation.
Proposed
No changes to provision proposed during the plan period.
Provision/Planned
Provision
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

Consider opportunities for biodiversity net gain, particularly through
the provision of natural and semi-natural greenspaces and amenity
green spaces, for habitat protection and creation to enhance and
strengthen the Green Infrastructure and Ecological Network having
regard to the habit and species of the Biodiversity Opportunity Areas
(BOAs).
Sites must be designed to incorporate ecological enhancements into
the site (over and above any ecological mitigation required).

Sources of
Funding

Developer contributions and/or on-site enhancements/mitigation.

Other Relevant
Information

Mitigation must follow the ‘mitigation hierarchy’ as described in
British Standard BS 42020:2013, which involves the following stepwise process:
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Avoidance – avoiding adverse effects through good design;
Mitigation – where it is unavoidable, mitigation measures should be
employed to minimise adverse effects;
Compensation – where residual effects remain after mitigation it
may be necessary to provide compensation to offset any harm;
Enhancement – planning decisions often present the opportunity to
deliver benefits for biodiversity, which can also be explored
alongside the above measures to resolve potential adverse effects.
The Environment Agency have a preference for clear span options
for river crossings, and an anti-culvert Policy. Any new laid utilities
should also aim to avoid interaction with the watercourse where
possible, and with minimal impact on the adjacent river corridor and
floodplain habitat.
Best practice guidance from CIRIA and SEPA are supported, and
will ensure designs are compliant with Water Framework Directive.
Where river enhancements are proposed alongside new river
crossing proposals, designs for crossings should consider potential
natural river adjustments, including to ensure that meanders are
avoided. This is in the interest of sustainable designs and avoiding
the need for later bank reinforcement due to poor design foresight

Flood Risk and Surface Water
Agencies/Lead
Environment Agency
Organisations
Kent County Council
Tonbridge and Malling Borough Council
Strategies and
Evidence
Consultation
Existing

Level 1 Strategic Flood Risk Assessment –TMBC
Stage 1 Surface Water Management Plan - TMBC
Surface Water Management Plan - KCC
Direct consultation with the lead organisations.
The River Medway runs through the North Downs in the north of the
borough and through the centre of Tonbridge in the south. In
addition, a number of significant tributaries also run through
Tonbridge and Malling. As well as the rivers, there is also a series of
lakes, predominantly found around Leybourne in the north and to
the west of Tonbridge in the south, and a network of smaller ponds
distributed throughout the borough. Tonbridge and Malling has a
long history of widespread flooding due to the River Medway and its
many tributaries. This network of waterways provides a range of
valuable habitats, as well as offering recreation and leisure uses.

Proposed
East Peckham Flood Resilience Scheme is going forward and
Provision/Planned surveys of properties are currently being undertaken to assess the
Provision
level of mitigation needed in each property under the scheme. In
addition, the Leigh Flood Storage Area Expansion project is also
going forward, with the hope that we will be able to increase the
volume of water stored in the area and also install a new
embankment in Hildenborough.
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Additional
requirements
needed to deliver
growth proposed
in the Local Plan

The majority of usual scale of residential development can be
addressed through surface water drainage design integrated within
masterplanning for residential development. It is reliant upon having
an identifiable discharge point for surface water. Major
development is required by legislation to integrate Sustainable
Urban Drainage Schemes (SuDs).
The information assessed for Bushey Wood and South West
Tonbridge highlights the need to assess the drainage needs
strategically prior to the development coming forward. Both sites
may require a means of conveying surface water collected on the
site to an appropriate
location off-site. The feasibility of this connection being delivered by
a sewerage undertaker through the construction of a public sewer
should be discussed. Alternative means of provision may need to be
identified.
Further site-specific information is included within the Schedules at
Appendix 1.

Sources of
Funding

On-site mitigation and drainage design, developer contributions.

Other Relevant
Information

The majority of the proposed sites are either located above Principal
or Secondary A aquifers, or within Source Protection Zones (with
the exception of a few), and therefore groundwater is considered to
be sensitive/vulnerable in these areas. Due to the vulnerability of the
groundwater, it is important for developers and landowners to
consider issues that may arise from the redevelopment of
contaminated or potentially contaminated land and the resulting
impact on groundwater. Prior to any development on land that is or
may be affected by contamination, an assessment of risk should be
carried out for consideration by the local planning authority before
the application is determined.
Water heat source pump technology is a relatively under-tested and
under-developed idea in the Kent and East Sussex area. It is
imperative that any potential applicant seeks early consultation with
the Environment Agency as part of the feasibility stage, as these are
highly complex schemes from an environmental, legislative and
regulatory perspective; and require multiple Environmental Permits
and consents. Furthermore, not all locations and watercourses may
be suitable for such schemes, and much environmental monitoring
is recommended to occur before design stages.
Proposed schemes may also be subject to Planning assessments
and can beneficially feed into the separate Regulatory consultation
process. We remind prospective applicants that an awarded
Planning permission does not necessarily guarantee Environmental
Permits will be approved, therefore our advice is to consider the
combined challenges at initial stages
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Topic 7: Utility Services
Wastewater
Agencies/Lead
Organisations

Southern Water

Strategies and
Evidence

Direct consultation with Southern Water

Consultation

Direct consultation with Southern Water

Existing Provision Southern Water is the statutory wastewater undertaker within
Tonbridge & Malling borough, providing wastewater collection and
treatment services through its 8 wastewater catchments and
Wastewater Treatment Works (WTWs) operating across the
borough.
Proposed
Southern Water are currently proposing to include investment for
Provision/Planned the Aylesford catchment to create additional capacity in their
Provision
Business Plan for the period 2020 -2025. However further detail on
this will not be available until the Business Plan has been submitted
to Ofwat for scrutiny and gained approval.
Southern Water's WTWs are operated in accordance with
environmental permits issued and enforced by the Environment
Agency. The permits set the maximum volume of treated
wastewater that the company is permitted to recycle to the
environment in terms of Dry Weather Flow. They also define the
standards of treatment that must be met in order to protect water
quality objectives. If the future release of treated wastewater at a
WTW is anticipated to exceed the maximum allowed by the
environmental permit (as a result of new development), Southern
Water could apply to the Environment Agency for a new or
amended permit. This would increase the volumetric permit
headroom above that which is currently available. The Environment
Agency would normally permit increased flows provided the
treatment standards are tightened so that the total load to the
environment is not increased. This is in line with the "no
deterioration" principle.
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

It is likely that new or improved infrastructure will be required to
meet the needs of new development, however Southern Water
would carry out a capacity assessment of the local sewer network
on any housing site allocations over 20 units when consulted via the
formal development plan consultation process.
With regard to the wastewater collection infrastructure, ie
underground sewer pipes servicing individual properties and
conveying waste to the WTWs, this infrastructure and its ability to
accommodate new development is assessed on a site-by-site basis
as new housing sites come forward. With regard to capacity at
WTWs, Southern Water can fund, plan and deliver additional
capacity at WTWs to meet demand from new development through
the water industry's price review process. This review is carried out
every five years by Ofwat, the water industry's economic regulator.
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The next price review is in 2019, and then one in 2024. Any
additional capacity that may be required at a WTW, for example in
order to accommodate large scale new development at the Borough
Green sites, would be planned for in this way.
Where individual site assessments reveal that the “practical point of
connection” in the sewer network (as defined in the New
Connections Services implemented from 1st April 2018) is not of an
adequate size to accommodate the development's additional flows,
Southern Water would request that conditions includes a provision
that the occupation of the development is phased to align with the
delivery of the sewerage infrastructure required to serve it. For the
sewer network, Southern Water model the impact of the additional
foul flows from the development, and where these additional flows
will result in flooding from the network, it is concluded that there is
insufficient existing capacity. The consideration of capacity at the
WTWs is based upon headroom in the permitted Dry Weather Flow
conditions and treatment capacity. In some cases environmental
constraints would need to be considered in respect of the carrying
capacity of the watercourses into which the WTWs discharge
treated water. An amended permit might require investment at
WTWs, but this is business-as-usual for Southern Water and not a
"showstopper" to new development.
Sources of
Funding

There are two separate mechanisms for funding new water and
wastewater infrastructure, depending on what it is intended to serve.
These separate mechanisms cover 1) strategic infrastructure and 2)
local infrastructure. Strategic infrastructure serves the wider
community and incorporates water and wastewater treatment works,
strategic pumping and booster stations and trunk mains/sewers, this
will take longer to deliver as discussed and will need to go into
planning for our next AMP. Local infrastructure serves individual
development and dependent upon the size of the development,
would incorporate new connection pipe work and where necessary,
smaller local pumping stations or booster stations, which can be
catered for in AMP.
Strategic infrastructure is funded by Southern Water through the
water industry's five yearly price review mechanism. Investment
proposals for a 5 year period (referred to as an AMP - Asset
Management Programme) are assembled in a business plan which
is submitted to the water industry's economic regulator, OFWAT.
OFWAT will scrutinise the plans and set the prices the business can
charge its customers in order to fund its investments in the next
AMP.

Other Relevant
Information

Occupation of the following potential developments will be phased
to align with the delivery of sewerage infrastructure, in liaison with
the Southern Water. It has been indicated that this is network
infrastructure only and not treatment works, the upgrade of which
are catered for in the company’s business plan.
 Bushey Wood, Eccles
 South Aylesford
 Borough Green Gardens
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South-west Tonbridge
East Malling Research Station (Ditton edge)
East Malling Research Station (Parkside)
Tonbridge Farm
North of Dryhill Park Road, Tonbridge
South of Vauxhall Gardens, Tonbridge
Coblands Nursery, Trench Road, Tonbridge
Drayton Road Industrial Estate, Tonbridge

Electricity
Agencies/Lead
Organisations

UK Power Networks (UKPN)
National Grid

Strategies and
Evidence

Long Term Development Statement 2017
Network Capacity October 2017

Consultation

UKPN was contacted in 2012 as part of the Call for Sites exercise.
Follow up contact made in 2018.

Existing/Planned
Provision

UKPN have previously confirmed that the network capacity for the
region is adequate and meeting existing customer demand.
However, the planning programme makes provision for redesigning
infrastructure in order to meet future customer needs, particularly for
connection to green and renewable energy sources.

Additional
requirements
needed to deliver
growth proposed
in the Local Plan

Total power requirements for the proposed number of houses is in
the region of 15MW demand after diversity.

Sources of
Funding

Electricity bills/systems charges fund improvements to the local
distribution network. The developer or power connection applicant is
required to meet appropriate costs in accordance with the current
industry regulations. If development requires new connections, these
are required to be funded by the developer and contributions are also
typically required to fund upgrades to take into account new
development.

Other Relevant
Information

None.

Gas
Agencies/Lead
Organisations

Southern Gas Networks (SGN)

Strategies and
Evidence

SGN Long Term Development Statement Network Capacity
SGN Demand Forecasting Document
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Consultation

Liaison with SGN.

Existing/Proposed Southern Gas Network owns and operates the local gas distribution
Provision
network in the borough. This includes management of pipes and a
number of pressure reduction stations.
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

New development will require connections to the existing gas
system; this could include alterations (minor or major), diversions,
extension, or reinforcement for example. SGN’s statutory obligations
arise upon receipt of developer requests.
Reinforcement, wayleave and land for governor site will likely be
required at Borough Green Gardens Phase 1C; diversionary works
are likely to be required at Bushey Wood Phase 1 and North of
Kings Hill.
Where required, SGN will look to manage the provision of any offsite infrastructure improvements, in line with the overall
development growth and/or timescales provided. The full extent of
these works will be dependent on the nature and location of the
requested load(s), potentially requiring reinforcement in addition to
that required for the IPMP networks, and will only become clear
once a developer’s request has been received. Reinforcement
solutions are likely to involve the provision of a new pipeline in
parallel to SGN’s existing mains system, but may also include the
installation of above ground apparatus involving land purchase

Sources of
Funding

Funding via SGN – understood to be calculated by an assessment
of annual quantity of gas and number of dwellings over a 45 year
period.
If alterations to existing infrastructure is required to support
development and allow it to proceed, this is expected to be funded
by the developer.

Other Relevant
Information

Water Supply
Agencies/Lead
Organisations

None.

South East Water

Strategies and
Evidence

Each water company is legally required to prepare a Water Resources
Management Plan (WRMP) every five years. South East Water
published their draft Plan dWRMP19 in May 2018 and have now
published their revised policy rWRMP19 (August 2018). This plan sets
out how South East Water intend to maintain the balance between
increasing demand for water and available supplies over the next 60
years up to 2080. The plan takes into account planned housing
growth as well as the potential impact of climate change.

Consultation

Liaison with South East Water.
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Existing Provision South East Water provides the water supply for the borough. The
borough intersects three of South East Waters (SEWs) Water
Resources Zones each with their own infrastructure growth plans
based on population growth figures provided by local councils to
Experian.
Proposed
South East Water has plans in place for the construction of a water
Provision/Planned treatment works at Aylesford.
Provision
Additional
requirements
needed to deliver
growth proposed
in the Local Plan

The proposed development falls well within South East Water’s
tolerances and they do not expect any deficits in services (continued
communication will be required as the sites progress). Little additional
infrastructure will need to be put in place beyond that set out in the
WRMP. However new mains will be required for new developments to
reinforce the existing network, in order to meet the additional demand.

Sources of
Funding

Any infrastructure work will be funded through a combination of
internal funding per existing plans and models, and contributions
(S106) from developers as per The Water Act.
The Water Act enables South East Water to charge developers for a
contribution towards any reinforcement and new mains required as a
result of new development to ensure that levels of service are
maintained for both new and existing customers.

Other Relevant
Information

None.

Summary
10.1

The review of existing, planned and proposed infrastructure, indicates that site specific
and strategic measures can be implemented in order to mitigate and support potential
strategic developments. Where additional infrastructure is required to support
developments, the objective will be to secure this as part of or alongside the delivery
of sites, and phase this in such a way that provision meets expected growth in a timely
manner. Funding for additional infrastructure (such as junction improvements, new
footpaths, utilities works or GP surgery expansion for example) can be secured from a
range of funding sources, s106 and s278 agreements remain prominent mechanisms
for site specific requirements. Where suitable external sources of funding are available
the council will pursue these.
Next Steps

11.1

The IDP will undergo regular review as new or updated evidence becomes available.
As part of its duty, the Council will continue to have discussions and dialogue with
infrastructure and service providers as the Local Plan progresses. This will ensure
that the IDP is robust and up to date.

Glossary
BOA: Biodiversity Opportunity Area
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CIL: Community Infrastructure Levy
FE: In the context of schools – Form Entry
FiT: Fields in Trust
HWRC: Household Waste Recycling Centre
IDP: Infrastructure Delivery Plan
KCC: Kent County Council
LGF: Local Growth Fund
MUGA: Multi Use Games Area
NPPF: National Planning Policy Framework
OAN: Objectively Assessed Need
SELEP: The South East Local Enterprise Partnership (SELEP) is one of 38 LEPs, established
to provide the clear vision and strategic leadership to drive sustainable private sector-led
growth and job creation in their area.
S106: Section 106 planning contributions. These are legal agreements between Local
Authorities and developers, linked to planning applications.
S278: A section of the Highways Act 1980 that allows developers to enter into a legal
agreement with the Local Authority to make alterations or improvements to a public highway,
as part of a planning application.
SuDs: Sustainable Urban Drainage Scheme
TMBC: Tonbridge and Malling Borough Council
WTW: Wastewater Treatment Works
WRPM: Water Resources Management Plan

Appendices

36

