

Revisions to submitted LDS – Second Tranche

(Revisions emboldened)

Managing Development and the Environment DPD

2007 LDS	Revised LDS
Member Consideration of Issues and Options – February 2008	Member Consideration of Issues and Options – February 2008
Targeted Consultation on Issues and Options - March/April 2008	Targeted Consultation on Issues and Options - March/April 2008
Member consideration of Preferred Options Report – September 2008	Member consideration of the Main Choices - October 2008
Public Consultation on Preferred Options – October/November 2008	
Member Consideration of Draft DPD – March 2009	Member Consideration of Draft DPD – January 2009
	Pre-submission Public Consultation – March/April 2009
Submission to SoS – May 2009	Submission to SoS – June 2009
Public Consultation on Submitted Document – May/June 2009	
Publicise any site-specific representations - September 2009	
Pre-Examination Meeting – December 2009	Pre-Examination Meeting – September 2009
Public Examination – February 2010	Public Examination – November 2009
Inspector’s Report – August 2010	Inspector’s Report – March 2010
Adoption – September 2010	Adoption – July 2010