

Tonbridge & Malling Joint Transportation Board – 12 March 2012

KHS Ref	Location	Description of Works	Current Progress	Anticipated Actions for next 3 months (Prior to next JTB)	Original Allocation 2011 - 12	Forecast Out-turn 2011-12	Kent Highway Services Contact 08458 247800
MY2656TD	Leybourne Bypass M20 Jct 4	Improvements to traffic signs and road markings identified in safety audit	Works ordered	Works are scheduled overnight w/c 20 March	nil	£26,000	Lisa Gillham
MY2651TD	West Malling Station (east side)	Transport Interchange (design only in 2011-12)	This scheme is reported separately on this agenda		£50, 000	£40,000	Paul Lulham
TM/05/031 97/FL	Medway Wharf Road	Junction modifications funded by S106 with Redrow Homes	Funding secured	Outline design to be consulted upon	nil	nil	Terry Drury
TM/01/027 46/OAEA	Holborough to Snodland Station	Pedestrian and cycle facilities - funded from Holborough Valley (Berkeley Homes) S106	Funding secured	Progress on hold pending adoption of Tonbridge & Malling Cycling Strategy	nil	nil	Terry Drury
Kent Street	A228 Malling Road / Kent Street junction	Funded by S106 with Liberty (Kings Hill developer) 1) Improve visibility for drivers emerging from side roads and conspicuity for traffic on main road. 2) new footway and cycle track parallel to A228	Funded was received on 22 December 2011. Solicitors have been instructed to acquire/ exchange the land required	1) Project manager to be appointed 2) Engineers to be appointed to prepare highway design	nil	£4,000	Andrew Burton
N/A	S278 - crossing near Sainsbury's	There will be no written update at the moment however there will be a full oral update on the night.	N/A	N/A	N/A	N/A	Andrew Burton

Highway Schemes Progress Report