

Capital Plan Post Implementation Review	
Service:	Planning & Transport Services
Scheme Title:	Local Parking Plan Project: West Malling
Scheme Description:	Production of a Local Parking Plan to achieve a comprehensive package of parking measures to balance competing needs.
Evaluation:	2003
Capital Plan Year(s)	2004/05
Approved budget	£42,000 – increased to £51,000 (06/07) – increased to £61,000 (07/08)
National Priorities	None
Local Priorities	Theme 7: To protect and enhance the built and natural environment Theme 9: To promote an ordered traffic environment
Targets for judging success:	Successful implementation of all actions in the West Malling Local Parking Plan
Completion date (work completed):	September 2006
Completion date (final payment):	December 2007
Projected date for post implementation review:	July 2009
Final cost:	£62,796
Performance against National and Local Priorities and Targets:	The targets were met in line with national and local priorities.
Budget performance / Value for money:	The scheme was completed within revised budget.
Other performance / procurement issues:	None
Ongoing / Outstanding issues:	The Plan will be revisited at a future date to assess whether any adjustment is required in the light of changing circumstances since it was first introduced.