

Capital Plan Post Implementation Review	
Service:	Planning & Transportation
Scheme Title:	Local Parking Plan Project : Borough Green
Scheme Description:	Production of a Local Parking Plan to achieve a comprehensive package of parking measures to balance competing needs.
Evaluation:	2004
Capital Plan Year(s)	2006/07
Approved budget	£35k
National Priorities	None
Local Priorities	4b ~ Improve the safety, convenience and environmental impact of transportation in the Borough. 4c ~ Ensure parking is regulated to meet the needs of drivers, visitors and residents. 11b ~ Improve the viability of village services. 11c ~ Increase tourism within the Borough.
Targets for judging success:	Successful implementation of all actions in the Borough Green Local Parking Plan.
Completion date (work completed):	2009/2010
Completion date (final payment):	2009/2010
Projected date for post implementation review:	24 months after completion date.
Final cost:	£35k
Performance against National and Local Priorities and Targets:	The targets were met in line with Local Priorities
Budget performance / Value for money:	The project was completed within budget.
Other performance / procurement issues:	None
Ongoing / Outstanding issues:	The Plan will be revisited at a future date to assess whether any adjustment is required in the light of changing circumstances since it was first introduced.